

# ATRT2 Recommendation 10 Implementation

## Cross Community Deliberations

29 January 2015

### Major Milestone Timeline



### Project Description

This project captures a number of initiatives that are addressing the five components of recommendation 10 in relation to improving the effectiveness of cross community deliberations such as the [GNSO PDP improvements](#), [GAC-GNSO Consultation Group on Early Engagement of the GAC in Policy Development Processes](#) and the [Community Regional Outreach Pilot Program \(CROPP\)](#).

### Status of Deliverables

	Status
Appointment of GNSO Liaison to the GAC	✓
Development of additional recommendations for GAC Early Engagement in GNSO PDP and ongoing discussions	●
Implementation of CROPP	●
Implementation of GNSO PDP Improvements	●
Implementation of Facilitated PDP F2F WG meetings pilot project	●
<ul style="list-style-type: none"> <li>✓ = complete</li> <li>● = on schedule</li> <li>● = behind schedule, expect to recover</li> <li>● = behind schedule, do not expect to recover</li> </ul>	

### Project Status

Work is actively under way in relation to most recommendation components. For example, the GAC-GNSO Consultation Group on Early Engagement of the GAC in Policy Development Processes has been meeting on a regular basis and as a result of their deliberations a GNSO liaison to the GAC pilot project has been appointed.

Additional recommendations concerning GAC early engagement in the GNSO PDP ('quick look mechanism') and ongoing discussions between the GAC and GNSO are expected to be presented by the Consultation Group to the GAC and GNSO during ICANN 52.

Furthermore, a number of improvements are being implemented as part of the GNSO PDP improvements such as a second meeting as part of the pilot project on facilitated PDP F2F WG meetings to take place in conjunction with ICANN 52 (first meeting was successfully held during ICANN 51 in LA, in October 2014) and mailing list observer status to facilitate participation in GNSO activities.

### Implementation Notes

The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization efforts must be considered. Furthermore, several of these initiatives are implemented as pilots. The pilot results will be evaluated relative to project goals and adjustments or alternatives will be considered, as needed.