

ATRT2 Recommendation 10 Implementation

Cross Community Deliberations

30 June 2015

Implementation 10 Timeline



June 2016
Operationalized

Recommendation 10 Implementation Description

This project captures a number of initiatives that are addressing the components of Recommendation 10 in relation to improving the effectiveness of cross community deliberations such as the [GNSO PDP improvements](#), [GAC-GNSO Consultation Group on Early Engagement of the GAC in Policy Development Processes](#) and the [Community Regional Outreach Pilot Program \(CROPP\)](#).

Status of Deliverables

	Responsible	Due Date
Appointment of GNSO Liaison to the GAC	Council	✓
Development of additional recommendations for GAC Early Engagement in GNSO PDP and ongoing discussions	GAC/GNSO CG	Ongoing*
Implementation of CROPP	Staff	Complete**
Implementation of GNSO PDP Improvements	GNSO/Staff	Ongoing***
Implementation of facilitated PDP F2F WG meetings pilot project	GNSO/Staff	Complete **

* GAC & GNSO Leadership to discuss timeline shortly – due to workload issues, the CG has suspended meetings for now but is expected to reconvene after the ICANN meeting in Buenos Aires.

** Project planning is complete. It is now an ongoing pilot program which is expected to be reviewed in the near future.

*** Status updates are provided to the GNSO Council at each ICANN meeting. See the latest [update](#).



Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

ATRT2 Recommendation 10 Implementation

Recommendation Name

30 June 2015

Project Status

Work is actively under way in relation to most of the recommendation components, although the work of the GAC-GNSO Consultation Group has faced some delay due to workload issues. Nevertheless, the GAC and GNSO agreed to continue the GNSO Liaison to the GAC Pilot Project for FY16 and the consultation group is expected to recommence its activities post-Buenos Aires. The first set of recommendations in relation to GAC early engagement in the GNSO Policy Development Process Issue Scoping phase are being implemented in relation to the Purpose of gTLD Registration Data Preliminary Issue Report and the new gTLD Subsequent Rounds Preliminary Issue Report.

Furthermore, further progress has been made in relation to GNSO Learn which is part of the GNSO PDP Improvements (see https://community.icann.org/download/attachments/53773129/08_PDPImprovement_ICANN53.pptx.pdf?version=1&modificationDate=1434799371000&api=v2).

CROPP FY16 provides a framework in which each of the At-Large RALOs and GNSO Non-Contract Constituencies will be allocated 5 regional (3-day) outreach trips. The specific processes and guidelines for how these resources are to be made available are set forth on a redesigned [CROPP Program Elements page](#). For FY16, eligibility for the CROPP program will depend on the ability of each participating ICANN structure (i.e., RALO, GNSO Constituency) to create a brief, but clear, **Outreach Strategic Plan** explaining its FY16 outreach goals and planned expectations so that any selected CROPP activities can be coordinated with the appropriate ICANN Regional Engagement teams. GNSO Constituencies will have the additional option, on a pilot basis, to select either (a) the five standard CROPP travel authorizations or (b) to host, co-host, or sponsor a targeted community Outreach/Engagement Event at one point during the fiscal year (US \$10,000 target support limit). The Program will be assessed and reviewed throughout FY16 to determine future use.

Implementation Notes

The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization efforts must be considered. Furthermore, several of these initiatives are implemented as pilots. The pilot results will be evaluated relative to project goals and adjustments or alternatives will be considered, as needed.