

# ATRT2 Recommendation 10 Implementation

Cross Community Deliberations  
6 October 2014

## Major Milestone Timeline



## Project Description

This project captures a number of initiatives that are addressing the five components of recommendation 10 in relation to improving the effectiveness of cross community deliberations such as the [GNSO PDP improvements](#), [GAC-GNSO Consultation Group on Early Engagement of the GAC in Policy Development Processes](#) and [the Community Regional Outreach Pilot Program \(CROPP\)](#).

## Status of Deliverables

	Status
Project Initiation Phase	✓
Planning Phase	✓
Execution Phase	●
Operationalize Plans	

- ✓ = complete
- = on schedule
- = behind schedule, expect to recover
- = behind schedule, do not expect to recover

## Project Status

Work is actively under way in relation to most recommendation components. For example, the GAC-GNSO Consultation Group on Early Engagement of the GAC in Policy Development Processes has been meeting on a regular basis and as a result of their deliberations a GNSO liaison to the GAC pilot project is now being implemented. Further conversations are ongoing in relation to additional measures that may be implemented / tested to promote GAC early engagement in GNSO Policy Development Activities. Furthermore, a number of improvements are being implemented as part of the GNSO PDP improvements such as a pilot project on facilitated PDP F2F WG meetings (first meeting scheduled to take place at ICANN 51 in LA, in October 2014) and mailing list observer status to facilitate participation in GNSO activities.

## Implementation Notes

The implementation of this recommendation requires substantial involvement from stakeholders, and volunteer fatigue and prioritization efforts must be considered. Furthermore, several of these initiatives are implemented as pilots. The pilot results will be evaluated relative to project goals and adjustments or alternatives will be considered, as needed.