

# ATRT2 Recommendation 11 Implementation

AoC Review Process Effectiveness

30 June 2015

## Implementation 11 Timeline



November 2015  
Complete

## Recommendation 11 Implementation Description

Recommendation 11 addresses ways in which the AoC Review process can be improved to make subsequent reviews more effective.

Using lessons learned, recommendations and observations from the Review Teams, the Board, stakeholders and staff, ICANN will propose improvements to make the AoC Review process more predictable, consistent and efficient.

## Status of Deliverables

	Responsible	Re-Plan Date	Original Due Date
11.1 AoC reviews fed into strategic activities	Staff	July 2015	April 2015
11.2. Timely review process completion	Board	July 2015	April 2015
11.3 AoC review team appointment and work	Board	July 2015	April 2015
11.4 Implementation Report	Staff	n/a	✓
11.5 Resources and Budget	Staff	n/a	Nov 2015
11.6 AoC Recommendation Communication	Staff	October 2015	April 2015
11.7 Timeframe of Implementation	Staff	n/a	✓



Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.1 Implementation

AoC Reviews fed into Strategic Activities

30 June 2015

## 11.1 Implementation Timeline



July 2015  
Complete

## 11.1 Sub-Project Description

Subproject 11.1 purpose is to ensure that the ongoing work of the AoC reviews is fed into the work of other ICANN strategic activities.

## Status of Deliverables

	Responsible	Re-Plan Date	Original Due Date
Promote ethics, transparency and accountability	Staff	n/a	✓
Ensure AoC reviews are a staff priority	Staff	n/a	✓
Improve AoC pages on icann.org	Staff	July 2015	April 2015



Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.1 Implementation

## AoC Review Process Effectiveness

30 June 2015

### Project Status

Included in the Strategic Plan as goal 5.2 "Promote ethics, transparency and accountability across the ICANN community", with Key Success Factors defined as "Demonstrated accountability and legitimacy of ICANN, through the evolution of the Affirmation of Commitments and implementation of review mechanisms."

The Strategic Plan is posted at: <https://www.icann.org/en/system/files/files/strategic-plan-2016-2020-10oct14-en.pdf>

AoC Reviews and resulting recommendations are a priority for staff, Board and CEO.

Improve AoC Review web pages on icann.org for improved transparency and clarity – the completion of this task has been delayed due to limited staff resources. AoC review pages are ready for beta release and will go live in July 2015.

### Implementation Notes

None

# ATRT2 Recommendation 11.2 Implementation

Timely Review Process Completion

30 June 2015

## 11.2 Implementation Timeline



July 2015  
Complete

## 11.2 Sub-Project Description

Subproject 11.2. is focused on the coordination of the various review processes to ensure all reviews are completed before the next ATRT review begins, and with the proper linkage of issues as framed by the AoC.

## Status of Deliverables

	Responsible	Re-Plan Date	Original Due Date
Socialize review schedule at ICANN52 and 53	Staff	n/a	✓
Review schedule approved by Board	Board	July 2015	April 2015



Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.2 Implementation

Timely Review Process Completion

30 June 2015

## Project Status

Proposed AoC review schedule and activities were socialized at ICANN 52. The materials presented can be found at: <http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf>

In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed schedule and process/operational improvements for public comment. [Public Comment](#) was opened on 15 May, due to close on 2 July and extended to 8 July to provide community with additional time to comment. The Board will consider feedback received from community at its July meeting (24 July, 2015).

Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at ICANN53. The materials presented can be found at: <https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews>

## Implementation Notes

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws, which may adjust the timing of Reviews, if needed. Additionally, further consultations with NTIA may be necessary if the community expresses concerns about the feasibility of the AoC Review schedule, with three AoC Reviews scheduled to start in October 2015.

# ATRT2 Recommendation 11.3 Implementation

AoC Appointment and Review Team Work

30 June 2015

## 11.3 Implementation Timeline



July 2015  
Complete

## 11.3 Sub-Project Description

Subproject 11.3. Ensure that AoC Review Teams are appointed in a timely fashion and have sufficient time to complete their work.

## Status of Deliverables

	Responsible	Due Date	Original Due Date
Develop a predictable review schedule	Staff	n/a	✓
Socialize review schedule at ICANN 52 and 53	Staff	n/a	✓
Final review schedule approved by Board	Board	July 2015	April 2015



Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.3 Implementation

AoC Appointment and Review Team Work

30 June 2015

## Project Status

The AoC Review web pages are scheduled to go live in July 2015.

Proposed AoC review schedule and activities were socialized at ICANN 52. The materials presented can be found at:

<http://singapore52.icann.org/en/schedule/mon-aoc-org-reviews/presentation-aoc-org-reviews-09feb15-en.pdf>

In order to finalize the AoC review schedule and activities, the Board asked staff to post the proposed schedule and process/operational improvements for public comment. [Public Comment](#) was opened on 15 May, due to close on 2 July and extended to 8 July to provide community with additional time to comment. The Board will consider feedback received from community at its July meeting (24 July, 2015).

Additionally, the Proposed Review Schedule and Process/Operational Improvements for AoC and Organizational Reviews were socialized at ICANN53. The materials presented can be found at: <https://buenosaires53.icann.org/en/schedule/wed-aoc-org-reviews>

## Implementation Notes

The CCWG Accountability process is considering recommendations to include the AoC Reviews into the ICANN Bylaws, which may adjust the timing of Reviews, if needed. Additionally, further consultations with NTIA may be necessary if the community expresses concerns about the feasibility of the AoC Review schedule, with three AoC Reviews scheduled to start in October 2015.

# ATRT2 Recommendation 11.4 Implementation

AoC Appointment and Review Team Work

2 April 2015

## 11.4 Implementation Timeline



March 2015  
Complete

## Status of Deliverables

	Responsible	Due Date
Document project mgmt. approach	Staff	✓
Develop progress reporting template	Staff	✓
Modify progress templates for Board Oversight	Board	✓

## 11.4 Sub-Project Description

Subproject 11.4. Ensures an implementation report is prepared, including benchmarks and metrics, to be ready by review kick-off.



Complete



Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted



# ATRT2 Recommendation 11.4 Implementation

AoC Appointment and Review Team Work

30 June 2015

## Project Status

The project management approach to implementation is documented on [icann.org](https://www.icann.org)

<https://www.icann.org/news/announcement-2-2015-01-30-en>

Progress reporting templates have been developed and progress has been published regularly

<https://www.icann.org/news/announcement-2-2015-01-30-en>

Progress reporting templates have been modified to reflect Board oversight and were [published](#) in May 2015. Next quarterly reporting update is in process, with status as of 30 June 2015 being assembled and prepared for publication in August 2015.

## Implementation Notes

None

# ATRT2 Recommendation 11.5 Implementation

Resources and Budget

30 June 2015

## 11.5 Implementation Timeline



November 2015  
Complete

## Status of Deliverables

	Responsible	Due Date
AoC budget process	Staff	✓
Develop budgets for the next round of AoC reviews	Staff	✓
Publish budgets	Staff	November 2015

## 11.5 Sub-Project Description

Subproject 11.5. Ensures the allocation of sufficient resources for Review Teams to fulfill their mandates and make the budget and rationale available at the start of the review. This should include, but is not limited to, accommodation of Review Team requests to appoint independent experts/consultants, if deemed necessary by the teams.



Complete



Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.5 Implementation

## Resources and Budget

30 June 2015

### Project Status

A standard process for budgeting for AoC reviews has been established via a budget worksheet.

Developing budgets for the next round of AoC Reviews has been completed as par of the FY16 Operating Plan and Budget, which was approved by the Board in June 2015..

Publish budgets and rationale at the start of each AoC Review is on track to complete in November 2015.

### Implementation Notes

None

# ATRT2 Recommendation 11.6 Implementation

## AoC Recommendation Communication

30 June 2015

### 11.6 Implementation Timeline



October 2015  
Complete

### Status of Deliverables

	Responsible	Re-Plan Date	Original Due Date
Document accepted recommendations	Board		✓
Document process by which Board will address the review team recommendations	Staff	October 2015	April 2015

### 11.6 Sub-Project Description

Subproject 11.6. Ensures that all AoC Review Team recommendations are addressed in a clear and unambiguous manner, indicating to what extent they are accepting each recommendation.



Complete



Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.6 Implementation

## AoC Recommendation Communication

30 June 2015

### Project Status

Acceptance of ATRT2 recommendations is documented at

<https://www.icann.org/resources/board-material/resolutions-2014-06-26-en#2.d>

Documenting the process by which the Board will address AoC Review Team recommendations in a clear and unambiguous manner will be impacted by some of the proposed process improvements included in the Proposed Schedule and Process/Operational Improvements for AoC and Organizational Reviews, currently out for [Public Comment](#).

### Implementation Notes


None

# ATRT2 Recommendation 11.7 Implementation

Timeframe of Implementation

30 June 2015

## 11.7 Implementation Timeline



April 2015  
Complete

## Status of Deliverables

	Responsible	Due Date
Implementation timeframe	Staff	✓

## 11.7 Sub-Project Description

Subproject 11.7. Ensures an expected time frame for implementation is provided



Complete



Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted

# ATRT2 Recommendation 11.7 Implementation

Timeframe of Implementation

30 June 2015

## Project Status

An implementation timeline has been provided and status against this timeline has been reported on beginning with ICANN 52

<https://community.icann.org/display/prgrmatrt2impl/Implementation+Program>

## Implementation Notes

None