

ATRT2 Implementation Dashboard

Milestones/Activities As of April 2015	Staff	Board	Community
Completed: 52 → 44%			
	32	2	18
In Progress: 65 → 56%			
On schedule	45	5	11
Behind schedule, expected to recover within original plan	1	0	2
Behind schedule, original plan to be adjusted	0	0	1
	46	5	14
Total	78	7	32
	68%	5%	27%