

| # | Name | Planned Duration | Start Date | Completion Date | % | Pre |
|----|---|------------------|-------------------|-----------------|------|-----|
| 1 | Announce Request for Volunteers for Charter Drafting Team | 5 days | 7/11/14 8:00 AM | 7/8/14 5:00 | 100. | 1 |
| 2 | Form Charter Drafting Team and Announce 1st Meeting | 1 days | 7/8/14 8:00 AM | 7/8/14 5:00 | 100. | 1 |
| 3 | Create and Deploy Project Tools (mail list, AC, conference line, etc) | 1 days | 7/9/14 8:00 AM | 7/9/14 5:00 | 100. | 1 |
| 4 | Support Charter Drafting Team Meetings | 21 days | 7/14/14 8:00 AM | 8/11/14 5:00 | 100. | 1 |
| 5 | DT Call #01 - 14 Jul | 1 days | 7/14/14 8:00 AM | 7/14/14 5:00 | 100. | 2 |
| 6 | DT Call #02 - 21 Jul | 1 days | 7/21/14 8:00 AM | 7/21/14 5:00 | 100. | 2 |
| 7 | DT Call #03 - 28 Jul | 1 days | 7/28/14 8:00 AM | 7/28/14 5:00 | 100. | 2 |
| 8 | DT Call #04 - 11 Aug | 1 days | 8/11/14 8:00 AM | 8/11/14 5:00 | 100. | 2 |
| 9 | Develop Draft Charter and Approve within DT | 20 days | 7/14/14 8:00 AM | 8/8/14 5:00 | 100. | 4 |
| 10 | Deliver Charter to all SOA/CS for Approval | 25 days | 8/11/14 8:00 AM | 9/15/14 6:00 | 100. | 9 |
| 11 | Announce Request for Volunteers for Cross-Community Working Group | 10 days | 9/16/14 8:00 AM | 9/29/14 5:00 | 100. | 10 |
| 12 | Form Cross-Community Working Group and Announce 1st Meeting | 1 days | 9/30/14 8:00 AM | 9/30/14 5:00 | 100. | 11 |
| 13 | Support Cross-Community Working Group Meetings | 75 days | 10/6/14 8:00 AM | 1/29/15 6:00 | 25.0 | 10 |
| 14 | SWG Call #01 - Introductions, Charter Review - 6 Oct | 1 days | 10/6/14 8:00 AM | 10/6/14 5:00 | 100. | 12 |
| 15 | SWG Call #02 - Discuss Workplan & Deliverables - 13 Oct | 1 days | 10/13/14 8:00 AM | 10/13/14 | 100. | 12 |
| 16 | SWG Call #03 - 22 Oct | 1 days | 10/22/14 8:00 AM | 10/22/14 | 100. | 12 |
| 17 | SWG Call #04 - 30 Oct | 1 days | 10/30/14 8:00 AM | 10/30/14 | 100. | 12 |
| 18 | SWG Call #05 - 04 Nov | 1 days | 11/4/14 8:00 AM | 11/4/14 6:00 | 0.0 | 12 |
| 19 | SWG Call #06 - 13 Nov | 1 days | 11/13/14 8:00 AM | 11/13/14 | 0.0 | 12 |
| 20 | SWG Call #07 - 19 Nov - Frankfurt | 1 days | 11/19/14 8:00 AM | 11/19/14 | 0.0 | 12 |
| 21 | SWG Call #08 - 20 Nov - Frankfurt | 1 days | 11/20/14 8:00 AM | 11/20/14 | 0.0 | 12 |
| 22 | SWG Call #09 - 27 Nov | 1 days | 11/27/14 12:00 AM | 12/1/14 6:00 | 0.0 | 12 |
| 23 | SWG Call #10 - 04 Dec | 1 days | 12/4/14 8:00 AM | 12/4/14 6:00 | 0.0 | 12 |
| 24 | SWG Call #11 - 11 Dec | 1 days | 12/11/14 8:00 AM | 12/11/14 | 0.0 | 12 |
| 25 | SWG Call #12 - 18 Dec | 1 days | 12/18/14 8:00 AM | 12/18/14 | 0.0 | 12 |
| 26 | SWG Call #13 - 08 Jan | 1 days | 1/8/15 8:00 AM | 1/8/15 6:00 | 0.0 | 12 |
| 27 | SWG Call #14 - 15 Jan | 1 days | 1/15/15 8:00 AM | 1/15/15 6:00 | 0.0 | 12 |
| 28 | SWG Call #15 - 22 Jan | 1 days | 1/22/15 8:00 AM | 1/22/15 6:00 | 0.0 | 12 |
| 29 | SWG Call #16 - 29 Jan | 1 days | 1/29/15 8:00 AM | 1/29/15 6:00 | 0.0 | 12 |
| 30 | Review CWG Principles | 16 days | 10/23/14 8:00 AM | 11/13/14 | 75.0 | 16 |
| 31 | Establish sub-teams to develop Draft Proposal | 26 days | 10/23/14 8:00 AM | 12/1/14 6:00 | 18.5 | 16 |
| 32 | CWG RFP1 - Description of Community's Use of IANA Functions | 6 days | 10/23/14 8:00 AM | 10/30/14 | 100. | 16 |
| 33 | Sub-team deliberations | 6 days | 10/23/14 8:00 AM | 10/30/14 | 100. | 16 |
| 34 | Develop draft RFP1 | 6 days | 10/23/14 8:00 AM | 10/30/14 | 100. | 16 |
| 35 | CWG RFP2 - Existing, Pre-Transition Arrangements | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 82.5 | 16 |
| 36 | CWG RFP2A - Existing, Pre-Transition Arrangements - Policy Sources | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 82.5 | 16 |
| 37 | Sub-team deliberations | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 90.0 | 16 |
| 38 | Develop draft RFP2A | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 75.0 | 16 |
| 39 | CWG RFP2B - Existing, Pre-Transition Arrangements - Oversight & Accountability | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 82.5 | 16 |
| 40 | Sub-team deliberations | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 90.0 | 16 |
| 41 | Develop draft RFP2B | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 75.0 | 16 |
| 42 | CWG RFP2C - Existing, Pre-Transition Arrangements, NTIA IANA Functions Contract Triage | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 82.5 | 16 |
| 43 | Sub-team deliberations | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 90.0 | 16 |
| 44 | Develop draft RFP2C | 8 days | 10/23/14 8:00 AM | 11/3/14 6:00 | 75.0 | 16 |
| 45 | CWG RFP3 - Proposed Post-Transition Oversight and Accountability Arrangements | 15 days | 11/4/14 9:00 AM | 11/24/14 | 0.0 | 16 |
| 46 | Sub-team deliberations - Replacement of NTIA's role as IANA Functions Contract Administrator | 15 days | 11/4/14 9:00 AM | 11/24/14 | 0.0 | 39 |
| 47 | Sub-team deliberations - Replacement of NTIA's role as Root Zone Management Process Administrator | 15 days | 11/4/14 9:00 AM | 11/24/14 | 0.0 | 39 |
| 48 | Develop draft RFP3 | 15 days | 11/4/14 9:00 AM | 11/24/14 | 0.0 | 36 |
| 49 | CWG RFP4 - Transition Implications | 10 days | 11/11/14 8:00 AM | 11/24/14 | 0.0 | 39 |
| 50 | Sub-team deliberations | 10 days | 11/11/14 8:00 AM | 11/24/14 | 0.0 | 45 |
| 51 | Develop draft RFP4 | 10 days | 11/11/14 8:00 AM | 11/24/14 | 0.0 | 45 |
| 52 | CWG RFP5 - NTIA Requirements (validation of) | 3 days | 11/25/14 9:00 AM | 12/1/14 6:00 | 0.0 | 49 |
| 53 | Sub-team deliberations | 3 days | 11/25/14 9:00 AM | 12/1/14 6:00 | 0.0 | 49 |
| 54 | Develop draft RFP5 | 3 days | 11/25/14 9:00 AM | 12/1/14 6:00 | 0.0 | 49 |
| 55 | CWG RFP6 - Community Process (summary of) | 26 days | 10/23/14 8:00 AM | 12/1/14 6:00 | 0.0 | 16 |
| 56 | Sub-team deliberations | 26 days | 10/23/14 8:00 AM | 12/1/14 6:00 | 0.0 | 16 |
| 57 | Develop draft RFP6 | 26 days | 10/23/14 8:00 AM | 12/1/14 6:00 | 0.0 | 16 |
| 58 | Consolidate & Refine Complete Draft Proposal and Approve within CWG | 26 days | 10/23/14 8:00 AM | 12/1/14 6:00 | 0.0 | 16 |
| 59 | Deliver Draft Proposal to Chartering Organizations | 1 days | 12/1/14 8:00 AM | 12/1/14 6:00 | 0.0 | 58 |
| 60 | Publish Draft Proposal for Public Comment - 1 Dec (21 days) | 16 days | 12/1/14 8:00 AM | 12/22/14 | 0.0 | 58 |
| 61 | Conduct Webinars for Draft Proposal | 2 days | 12/2/14 9:00 AM | 12/3/14 6:00 | 0.0 | 58 |
| 62 | Review Public Comments and other feedback | 7 days | 12/14/14 12:00 AM | 12/23/14 | 0.0 | 60 |
| 63 | Create Summary Report of Public Comments | 1 days | 12/23/14 9:00 AM | 12/23/14 | 0.0 | 60 |
| 64 | Develop Final Proposal and Approve within CWG | 12 days | 12/15 9:00 AM | 1/30/15 6:00 | 0.0 | 63 |
| 65 | Submit Final Proposal to Chartering Organizations (19 Jan) | 1 days | 1/20/15 9:00 AM | 1/20/15 6:00 | 0.0 | 64 |
| 66 | Chartering Organizations Approve Final Proposal | 8 days | 1/21/15 9:00 AM | 1/30/15 6:00 | 0.0 | 65 |
| 67 | Submit Final Proposal to ICG (31 Jan) | 0 days | 1/30/15 6:00 PM | 1/30/15 6:00 | 0.0 | 66 |

