

CCWG Timeline – 16 Feb 2015

2014

2015

OCT

NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

??

Key Deliverable Dates:

23 Mar - Face to Face; location TBD (12 Calendar Days to Ready Draft WS1 Proposal)

- Four weeks to F2F
- Tentative High Intensity Sessions (remote)
- Dependencies WA3,4 & WP1,2 & Draft overall proposal

06 Apr - Launch 30 day public comment; closes 5 May

- Two weeks to review PCs
- Three weeks to finalize WS1 Proposal

20 May - Submit Final WS1 Proposal to SO/ACs

- Three weeks to approve / GAC may require BA to approve or intercessional TBD

12 Jun - Submit Final WS1 Proposal to ICANN Board

Risk Factors



1) Duration to acquire legal advice or contradiction of advice



2) Not enough time to approve; GAC may require F2F



3) Lack of consensus



4) Not enough detail in proposal

Meeting Legend



ICANN Meeting



Face to Face Meeting



High Intensity Meeting

**WS2 in basic form for presentation purpose

ICANN 51

Frankfurt

ICANN 52

TBD

TBD

ICANN 53

ICANN 54

OCT

NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

??

2014

2015