

Name	Current Priority	Current Status (Pre-Istanbul)	Proposed Status (Post-Istanbul)	Links with / Dependencies	Deadline for delivering recommendations
DT A – SLEs	1	Submitted	Provisionally Completed	C, M, N / D	N/A
DT B – IAP for ccTLDs	1	In Progress	In Progress		10 April
DT C – CSC	1	Submitted	In Progress	J, H, N / A, D, M	10 April
DT D - Authorization	1	Submitted	Provisionally Completed	F	
DT E – SAC69	1	Submitted	Completed	Red Team	
DT F – Relationship	1	Not started	In Progress	/ D	10 April
DT G – IANA IPR	2	To be started	To be started		
DT H - .INT	2	To be started	To be started		
DT I – Competition	2	To be started	To be started		
DT J – Conflict of Interest	2	To be started	To be started		
DT K – OFAC	2	To be started	To be started		
DT L – Transition	1	Ongoing	Ongoing		10 April
DT M – Escalation	1	Submitted	Ongoing	A, C	10 April
DT N – Review	1	In progress	In progress	A, C	10 April
DT O (NEW) – IANA Budget	1		To start		10 April

<b>Name</b>	<b>Current Priority</b>	<b>Current Status (Pre-Istanbul)</b>	<b>Proposed Status (Post-Istanbul)</b>	<b>Links with / Dependencies</b>	<b>Deadline for delivering recommendations</b>
Red Team					10 April