

WHOIS Recommendation 13 Implementation

Internationalized Domain Names

30 September 2015

Implementation 13 Timeline



Translation or
Transliteration

Status of Deliverables

	Responsible	Due Date
Issue of Translation/Transliteration explored as a policy matter within the GNSO Council; consensus policy, if produced out of the PDP, when adopted by Board, would become binding upon the contracted parties.	Staff	✓
Conclusion of this aspect of the implementation is dependent upon the speed in which the PDP can be completed once the working group is formed.	Staff	✓
PDP Translation & Transliteration of gTLD Contact Data recommendations approved by the Board	Staff	✓
Implementation dependent on when RDAP in place, then est. three to six months	Staff	TBD

Recommendation 13 Implementation Description

The final data model, including (any) requirements for the translation or transliteration of the registration data, should be incorporated in the relevant Registrar and Registry agreements within 6 months of adoption of the working group's recommendations by the ICANN Board. If these recommendations are not finalized in time for the next revision of such agreements, explicit placeholders for this purpose should be put in place in the agreements for the new gTLD program at this time, and in the existing agreements when they come up for renewal.



Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted



WHOIS Recommendation 13 Implementation

Internationalized Domain Names

30 September 2015

Project Status

Issue of Translation/Transliteration is being explored as a policy matter within the GNSO Council. Consensus policy, if produced out of the PDP, when adopted by Board, would become binding upon the contracted parties.

- [Initial Report](#) published for [public comment](#) that closes on 1 Feb, 2015

This output of this PDP work is required to inform the rest of the IRD related implementation work being supervised by Staff (# 12 – 14).

Conclusion of this aspect of the implementation is dependent upon the speed in which the PDP can be completed once the working group is formed.

- [PDP Final Report](#) – May 2015
- GNSO approval of PDP policy- June 2015
- GNSO Adoption of PDP Working Group Final Report and Recommendations - [Resolution 20150624-3](#) June 2015
- [GNSO Translation and Transliteration of Contact Information Policy Development Process \(PDP\) Recommendations for Board Consideration](#) 31 August 2015
- Board [resolution](#) adopting the GNSO Council Recommendations Translation and Transliteration of Contact Information recommendations. 28 September 2015
- Implementation dependent on when RDAP is in place, then est. three to six months

Implementation Notes

This recommendation is in progress.