

WHOIS Recommendation 14 Implementation

Internationalized Domain Names

31 December 2015

Implementation 14 Timeline



Metrics

Recommendation 14 Implementation Description

Metrics should be developed to maintain and measure the accuracy of the internationalized registration data and corresponding data in ASCII, with clearly defined compliance methods and targets, as per the details in Recommendations 5-9 in this document.

Status of Deliverables

	Responsible	Due Date
Identify internationalized WHOIS Records once recommendations #12 and #13 are complete	Staff	TBD
Scope requirements once recommendations #12 and #13 are concluded		est. late 2015
Develop resources and schedule		est. 2016



Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted



WHOIS Recommendation 14 Implementation

Internationalized Domain Names

31 December 2015

Project Status

Internationalized WHOIS Records to be proactively identified once recommendations #12 and #13 are complete.

•IRD Working Group

- Draft Final Report of IRD Team published for [Public Comment](#) – 9 Mar 2015
- Public Comment Summary – 5 May 2015
- [Final Report](#) of the Expert Working Group on IRD published 23 September 2015
- Board Approval of IRD recommendations – est. December 2015
- Implementation Plan to be developed – (TBD) 2016

•[Initial Report](#) from PDP Working Group on Translation and Transliteration of contact information published 15 Dec 2014

- [Public Comment on Initial Report](#) from PDP Working Group on Translation and Transliteration of contact information – 16 Dec. 2014, closed 1 Feb 2015
- [Staff Report - Summary of Public Comments](#)– 19 Feb 2015
- [GNSO Translation and Transliteration of Contact Information Policy Development Process \(PDP\) Recommendations for Board Consideration 31 August 2015](#)
- Board [resolution](#) adopting the GNSO Council Recommendations Translation and Transliteration of Contact Information recommendations. 28 September 2015
- Implementation dependent on when RDAP is in place, then est. three to six months

Implementation Notes

This recommendation is in progress.