

# WHOIS Recommendation 14 Implementation

## Internationalized Domain Names

31 March 2016

### Implementation 14 Timeline



Metrics

### Recommendation 14 Implementation Description

Metrics should be developed to maintain and measure the accuracy of the internationalized registration data and corresponding data in ASCII, with clearly defined compliance methods and targets, as per the details in Recommendations 5-9 in this document.

### Status of Deliverables

	Responsible	Due Date
Identify internationalized WHOIS Records once recommendations #12 and #13 are complete	Staff	✓
Scope requirements once recommendations #12 and #13 are concluded		✓
Develop resources and schedule		✓



Complete  
 Planned/In Process  
 Behind schedule, expected to recover within original plan  
 Behind schedule, original plan to be adjusted



# WHOIS Recommendation 14 Implementation

## Internationalized Domain Names

31 March 2016

### Project Status

Internationalized WHOIS Records to be proactively identified once recommendations #12 and #13 are complete.

•IRD Working Group

- Draft Final Report of IRD Team published for [Public Comment](#) – 9 Mar 2015
- Public Comment Summary – 5 May 2015
- [Final Report](#) of the Expert Working Group on IRD published 23 September 2015
- Board [Approval](#) Resolution 2016.03.10.05 – 2016.03.10.07 – 10 March 2016, the Board requests that the GNSO Council review the broader policy implications of the IRD Final Report [as they relate to other GNSO policy development work on WHOIS issues, and, at a minimum, forward the IRD Final Report as an input to the GNSO PDP on the Next Generation Registration Directory Services to Replace WHOIS that is currently underway.
- Implementation Plan to be developed upon Board approval – (TBD) 2016

•[Initial Report](#) from PDP Working Group on Translation and Transliteration of contact information published 15 Dec 2014

- [Public Comment on Initial Report](#) from PDP Working Group on Translation and Transliteration of contact information – 16 Dec. 2014, closed 1 Feb 2015
- [Staff Report - Summary of Public Comments](#)– 19 Feb 2015
- [GNSO Translation and Transliteration of Contact Information Policy Development Process \(PDP\) Recommendations for Board Consideration](#) 31 August 2015
- Board [resolution](#) adopting the GNSO Council Recommendations Translation and Transliteration of Contact Information recommendations. 28 September 2015
- Implementation dependent on when RDAP is in place, then est. three to six months

### Implementation Notes

This recommendation has been completed.