

SSR Recommendation 4 Implementation

Internationalization - Terminology and Relationships

30 June 2015

Implementation 4 Timeline



Publish remit

Status of Deliverables

	Responsible	Due Date
Many of ICANN's SSR relationships have been defined and publicized . As part of ISSSR Team SOP, this work will be updated periodically to keep pace with SSR activities.	Staff	✓
(Phase I) Memorandums of Understanding that indicate roles and responsibilities relevant to SSR have been signed with numerous entities; the list is posted here and will be updated as part of SOP, as needed.	Staff	
(Phase II) Extract and catalogue SSR-related elements of MOUs; Target completion date: Sept 2015.		
(Phase II) In development stage – building on above, provide additional detail on formal relationships ICANN has with key organizations. This includes: 1) defining “relationship,” covering informal and formal arrangements; 2) documenting that some relationships are sensitive (not disclosed) and noting the industry best practices and conventions that are used to address this lack of disclosure. Target completion date for phase II details: Sept 2015. Closure date TBD.		

Recommendation 4 Implementation Description

ICANN should document and clearly define the nature of the SSR relationships it has within the ICANN Community in order to provide a single focal point for understanding the interdependencies between organizations.

- Complete
- Planned/In Process
- Behind schedule, expected to recover within original plan
- Behind schedule, original plan to be adjusted



SSR Recommendation 4 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

(Phase I) Many of ICANN's SSR relationships have been [defined and publicized](#). As part of ISSSR Team SOP, this work will be [updated periodically](#) to keep pace with SSR activities.

(Phase I) Memorandums of Understanding that indicate roles and responsibilities relevant to SSR have been signed with numerous entities; the list is posted [here](#) and will be updated as part of SOP, as needed.

(Phase II) Extract and catalogue SSR-related elements of MOUs; Target completion date: Sept 2015.

(Phase II) In development stage – building on above, provide additional detail on formal relationships ICANN has with key organizations. This includes: 1) defining “relationship,” covering informal and formal arrangements; 2) documenting that some relationships are sensitive (not disclosed) and noting the industry best practices and conventions that are used to address this lack of disclosure. Target completion date for phase II details: Sept 2015.
Closure date TBD.

Implementation Notes

This recommendation is in progress.

