

SSR Recommendation 5 Implementation

Internationalization - Terminology and Relationships

30 June 2015

Implementation 5 Timeline







Publish remit

Recommendation 5 Implementation Description

ICANN should use the definition of its SSR relationships to maintain effective working arrangements and to demonstrate how these relationships are utilized to achieve each SSR goal.

Status of Deliverables

	Responsible	Due Date
(Phase 1) Reporting on ICANN's progress toward SSR-related KSFs and KPIs involving SSR relationships is SOP, and can be found in ICANN's regular project management reporting, operating plans, SSR Framework , and SSR quarterly reports.	Staff	✓
(Phase II) Next SSR Framework/report on SSR activities will include information on how key relationships noted in Recommendation 4 are used to achieve SSR goals (as part of SOP). Target completion date: Oct 2015.	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted



SSR Recommendation 5 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

(Phase 1) Reporting on ICANN's progress toward SSR-related KSFs and KPIs involving SSR relationships is SOP, and can be found in ICANN's regular project management reporting, operating plans, [SSR Framework](#), and SSR quarterly reports.

(Phase II) Next SSR Framework/report on SSR activities will include information on how key relationships noted in Recommendation 4 are used to achieve SSR goals (as part of SOP). Target completion date: Oct 2015.

Implementation Notes

This recommendation is in progress.

