

SSR Recommendation 8 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Implementation 8 Timeline







Publish remit

Status of Deliverables

	Responsible	Due Date
The Strategic and Operating Plans (see Recommendation 2) were informed by SSR Framework and reflect SSR priorities, objectives and activities. This is SOP for development of ICANN plans and budgets, in which SSR alignment is reviewed as annual plans/budgets are developed.	Staff	✓
Progress on SSR-related priorities, objectives and activities are reported on regularly as part of SOP, including in ICANN's regular portfolio management reporting and SSR quarterly reports	Staff	✓

Recommendation 8 Implementation Description

ICANN should continue to refine its Strategic Plan objectives, particularly the goal of maintaining and driving DNS availability. Clear alignment of Framework & Strategic Plan.

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 8 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

The Strategic and Operating Plans (see Recommendation 2) were informed by SSR Framework and reflect SSR priorities, objectives and activities. This is SOP for development of ICANN plans and budgets, in which SSR alignment is reviewed as annual plans/budgets are developed.

Progress on SSR-related priorities, objectives and activities are reported on regularly as part of SOP, including in ICANN's regular [portfolio management reporting](#) and SSR [quarterly reports](#)

Implementation Notes

This recommendation is completed.

