

SSR Review Recommendation 17 Implementation

Recommendation fully implemented as of 30 June 2015



SSR Recommendation 17 Implementation

Maintaining Clear Processes for SSR Issues

30 June 2015

Implementation 17 Timeline







Structured Internal
Process

Status of Deliverables

	Responsible	Due Date
See Recommendation 2 for information on how activities and initiatives relate to SSR priorities, objectives and goals and are integrated into ICANN's planning, budgeting and project reporting efforts.	Staff	✓

Recommendation 17 Implementation Description

ICANN should establish a more structured internal process for showing how activities and initiatives relate to specific strategic goals, objectives and priorities in the SSR Framework

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 17 Implementation

Maintaining Clear Processes for SSR Issues

30 June 2015

Project Status

See Recommendation 2 for information on how activities and initiatives relate to SSR priorities, objectives and goals and are integrated into ICANN's planning, budgeting and project reporting efforts.

Implementation Notes

This recommendation is complete.

