

# SSR Recommendation 20 Implementation

Operations Excellence - Transparency

30 June 2015

## Implementation 20 Timeline







Publish remit

## Recommendation 20 Implementation Description

ICANN should increase the transparency of information about organization and budget related to implementing the SSR Framework and performing SSR-related functions.

## Status of Deliverables

	Responsible	Due Date
(Phase I) A <a href="#">planning framework and process</a> is in place to provide public information about SSR-related plans, budgets and activities (as outlined in Recommendation 2). This is integrated with ICANN's SSR Framework and reports on SSR activities and expenditures. Periodic SSR activity <a href="#">reporting</a> augments this public information.	Staff	✓
(Phase II) Exploration is underway to identify mechanisms that provide more detailed public information on SSR-related budgets and expenditures across multiple ICANN departments. Target completion date: Oct 2015.	Staff	
(Phase II) Staff also is exploring after-event-reports (for relevant threats) that include budget and resource impacts related to managing the event; producing a public version of these reports is under consideration. Target completion date: Oct 2015.	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

# SSR Recommendation 20 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

## Project Status

[Note: Recommendations 20, 21, 22 are addressed by the framework and related processes that ICANN has in place.]

(Phase I) A [planning framework and process](#) is in place to provide public information about SSR-related plans, budgets and activities (as outlined in Recommendation 2). This is integrated with ICANN's SSR Framework and reports on SSR activities and expenditures. Periodic SSR activity [reporting](#) augments this public information.

(Phase II) Exploration is underway to identify mechanisms that provide more detailed public information on SSR-related budgets and expenditures across multiple ICANN departments. Target completion date: Oct 2015.

(Phase II) Staff also is exploring after-event-reports (for relevant threats) that include budget and resource impacts related to managing the event; producing a public version of these reports is under consideration. Target completion date: Oct 2015.

## Implementation Notes

This recommendation is in progress.

