

SSR Recommendation 21 Implementation

Operations Excellence - Structure

30 June 2015

Implementation 21 Timeline







Publish remit

Recommendation 21 Implementation Description

ICANN should establish a more structured internal process for showing how organization and budget decisions relate to the SSR Framework, including the underlying cost-benefit analysis

Status of Deliverables

	Responsible	Due Date
See Recommendation 20	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 21 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

See Recommendation 20

Implementation Notes

This recommendation is in progress.

