

# SSR Recommendation 22 Implementation

ICANN's SSR-Related Budget and Staff

31 December 2015

## Implementation 22 Timeline



SSR Resources  
for new gTLDs

## Recommendation 22 Implementation Description

ICANN should publish, monitor and update documentation on the organization and budget resources needed to manage SSR issues in conjunction with introduction of new gTLDs.

## Status of Deliverables

	Responsible	Due Date
(Phase I) Integrate SSR Framework and reports on SSR activities and expenditures into <a href="#">planning framework and process</a> to provide public information about SSR-related plans, budgets and activities	Staff	✓
(Phase II) Identify mechanisms that provides more detailed public information on SSR-related budgets and expenditures across multiple ICANN departments	Staff	Nov 2015
(Phase II) Explore after-event-reports (for relevant threats) that include budget and resource impacts related to managing the event	Staff	✓

- ✓ Complete
- Planned/In Process
- Behind schedule, expected to recover within original plan
- Behind schedule, original plan to be adjusted

# SSR Recommendation 22 Implementation

## ICANN's SSR-Related Budget and Staff

31 December 2015

### Project Status

[Note: Recommendations 20, 21, 22 are addressed by the framework and related processes that ICANN has in place.]

(Phase I) A [planning framework and process](#) is in place to provide public information about SSR-related plans, budgets and activities (as outlined in Recommendation 2). This is integrated with ICANN's SSR Framework and reports on SSR activities and expenditures. Periodic SSR activity [reporting](#) augments this public information.

(Phase II) Exploration is underway to identify mechanisms that provide more detailed public information on SSR-related budgets and expenditures across multiple ICANN departments. Target completion date: Nov 2015.

- November 2015 – Information gathered for SSR-related budget and expenses support from ICANN's various departments and is being reviewed before it is posted.
- February 2016 – posting of data collected for ICANN SSR-related budget and expenses

(Phase II) Staff also is exploring after-event-reports (for relevant threats) that include budget and resource impacts related to managing the event; producing a public version of these reports is under consideration.

### Implementation Notes

This recommendation is in progress.

