



# CWG Implementation Update

19 November 2015

# CWG Implementation Items

Implementation Item	Update
RZMS changes and parallel testing	Code changes being implemented. Parallel testing to begin once the codes are tested and deployed.
RZMA	ICANN in discussion with Verisign. Final draft of agreement will be posted for public review.
Names SLEs	Codes needed to parse data into a useable format to provide to the CWG.
PTI <ul style="list-style-type: none"><li>• Legal formation of PTI</li><li>• ICANN-PTI contract</li><li>• PTI governance documents</li><li>• PTI budget</li><li>• PTI Board</li></ul>	Assessing CWG and ICG proposals
Escalation mechanisms	Assessing impact to current processes and tools
CSC	
RZMS standing committee	
IANA IPR	

# Other Implementation Items

Implementation Item	Description
IETF MoU	Updating MoU between ICANN and IETF
RIRs SLA	Creation of SLA document between ICANN and RIRs
ICANN Bylaws	Updating of ICANN's Bylaws based on CWG and CCWG requirements
Enhancing ICANN's accountability	Implementation of the CCWG accountability requirements: <ul style="list-style-type: none"><li>• IRP</li><li>• Reconsideration process</li></ul>


# ICANN Implementation Timeline – Proposals Delivered in Jan. 2016

	2015		2016											
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	
	Administrative Prep		Planning					Implementation						
RZMS changes to remove RZA role														
Parallel testing													Switch to parallel system	
Agreement with root zone maintainer														
RZMS changes to accommodate SLEs														
SLE for Naming Community														
PTI structure														
CSC														
RZMS standing committee														
Escalation mechanisms														
IPR														
ICANN governance & accountability														
ICANN governance documents														

- Implementation Track 1 – RZMS/RZMA
- Implementation Track 2 – PTI
- Implementation Track 3 – Accountability

# Implementation Process Overview

## PLANNING PHASE: MID-JAN THROUGH MID-JUNE 2016



## IMPLEMENTATION PHASE: MID-JUNE THROUGH END-SEP 2016

