

Transition Implementation Planning Status Update

- PTI Naming functions Agreement
 - 09 September: Public comment period ends
 - Before 15 September: Publish staff analysis and revised agreement
 - 15 September: ICANN Board approval
 - Before 30 September: PTI Board approval
 - Before 30 September: Signature
 - 31 August: Redline against version published for public comment circulated to CWG
- PTI Services Agreement
 - Before 15 September: Finalize agreement
 - 15 September: ICANN Board approval
 - Before 30 September: PTI Board approval
 - Before 30 September: Signature
 - ICANN and Sidley working through issues list and will bring to the CWG any items requiring input
- IANA IPR Agreements
 - 12 September: Public comment period ends
 - 19 September: Analysis and communities discussions
 - 21 September: Agreements finalized
 - 22 September: IETF Trust and communities approvals
 - Before 26 September: ICANN Board approval
 - By 30 September: Signature