

# Transition Implementation Planning Status Update

- PTI Naming functions Agreement
  - 09 September: Public comment period ends
  - Before 15 September: Publish staff analysis and revised agreement
  - 15 September: ICANN Board approval
  - Before 30 September: PTI Board approval
  - Before 30 September: Signature
  - 7 September: Sidley sent cumulative redline
- PTI Services Agreement
  - Before 15 September: Finalize agreement
  - 15 September: ICANN Board approval
  - Before 30 September: PTI Board approval
  - Before 30 September: Signature
  - 7 September: Sidley sent redline, ICANN drafting language around seconded employees and methodology for cost development
- IANA IPR Agreements
  - 12 September: Public comment period ends
  - 19 September: Analysis and communities discussions
  - 21 September: Agreements finalized
  - 22 September: IETF Trust and communities approvals
  - Before 26 September: ICANN Board approval
  - By 30 September: Signature