



IANA Stewardship Transition Implementation Update

15 December 2015

DRAFT for Discussion

Implementation Update

Implementation Status Update – IANA Stewardship Transition

	Project	Status
✓	Customer Standing Committee (CSC)	<ul style="list-style-type: none">• Moved implementation plan to February 2016 to address timing concerns
✓	Post-Transition IANA (PTI)	<ul style="list-style-type: none">• Updated language to reflect “affiliate” as per CWG’s proposal• No changes to timelines at this time• Called out drafting of PTI governance task on the project plan
✓	ICANN Bylaws	<ul style="list-style-type: none">• Awaiting simplified Bylaws from Sidley to review
✓	Names SLEs	<ul style="list-style-type: none">• Experiencing some delays in providing initial estimate of LOE and type/format of data
✓	IANA IPR	<ul style="list-style-type: none">• No new update
✓	RZMS Standing Committee	<ul style="list-style-type: none">• No new update
✓	IANA Operational Escalation Mechanisms	<ul style="list-style-type: none">• No new update


Implementation Status Update – RZMS, RZMA, & Accountability

	Project	Status
✓	RZMS Changes to Remove RZA Role & RZMA	<ul style="list-style-type: none">• Actively engaged with Verisign on RZMA discussion• End of Jan 2016 – Anticipated completion of ICANN RZMS code changes and final draft of RZMA
✓	RIRs SLAs	<ul style="list-style-type: none">• ICANN legal provided feedback on the RIR SLA document last week• End of Jan 2016 – Anticipated finalization of document
✓	MoU Supplemental Agreement	<ul style="list-style-type: none">• Final review of MoU supplemental agreement• End of Jan 2016 – Anticipated finalization of document
✓	IRP Enhancements	<ul style="list-style-type: none">• Reviewing CCWG proposal #3 to identify implementation requirements• High level project plan built
✓	Reconsideration Request Enhancements	<ul style="list-style-type: none">• Reviewing CCWG proposal #3 to identify implementation requirements• High level project plan built
✓	Community Powers	<ul style="list-style-type: none">• Reviewing CCWG proposal #3 to identify implementation requirements• High level project plan built

Post Transition Projects


Project	Description
IANA Remedial Action Procedures	New remediation process by the Names community for the CSC to address poor performance with IANA before escalation to the ccNSO/GNSO. To be finalized between CSC and IANA post transition.
Operationalization of IANA Function Review (IFR)	First IFR to take place 2 years after transition to review PTI's performance against the ICANN-PTI contract and SOW.
Transition to Successor IFO	Development of a full Plan for Transition to Successor IFO.
Formal study on changes to root zone content	To investigate whether there is need to increase the robustness of the operational arrangements for making changes to the root zone content to reduce or eliminate single point of failure.
ICANN operating and budgeting processes	Creation of care-taker budget; Adjustment of timing of budgeting cycle to allow for submission of PTI budget 9 months prior to the start of the new fiscal year and for community veto powers.

Appendices



Project Update:
 ✓ Moved implementation plan to February 2016 to address timing concerns

Open Items:



¹ Dependent on performance targets being defined by Jul 2016 under Names SLEs project

Project Update:

- ✓ Updated language to reflect “affiliate”
- ✓ Drafting Implementation Plan
- ✓ Called out drafting of PTI governance task


Open Items:



DRAFT for Discussion

■ Implementation plan activity
■ PTI activities


* Timeframes are estimates | 8



Project Update:


- No new update

Open Items:




Project Update:
 ✓ Awaiting simplified Bylaws from Sidley to review

Open Items:
 Final CCWG proposal language



Project Update:
 ✓ Experiencing some delays in providing initial estimate of LOE and type/format of data

Open Items:




Project Update:

- No new update

Open Items:


- ICANN awaiting implementation requirements



Project Update:

- No new update

Open Items:



Project Update:
 ▪ No new update

Open Items: