

2-4 Dec: 1st call. Approval of the work plan and calendar

7-21 Dec: policy mapping (conducting consultations with the community) and research on the visualization design

21 Dec – 4 Jan: Recess

4-18Jan: discussion and choice of a model (V.1)

18 Jan-1 Feb: external consultation (CCWP and the community)

1-15 Feb: Incorporating feedback and making V.2

15-25 Feb: Finalization and discussing possible printing