



Transition Implementation Status Reporting

16 June 2016


RZMS, RZMA & Names SLEs

Status As Of Date:

06/15/16

| Project | Description | Plan Completion Date | Status | % Complete |
|--|---|--|--------------------------------------|--|
| RZMS changes to remove RZA role and support parallel testing | Remove NTIA's authorization process from RZMS (code changes for ICANN and Verisign, and parallel testing). | 09/30/16 08/15/16 07/06/16 | ● | <div style="width: 80%;"><div style="width: 80%;"></div></div> 80% |
| Names SLEs (SLEs for Naming Community) | RZMS code changes to accommodate new SLEs, inclusion of performance targets in ICANN-PTI contract, dashboard reporting of SLAs. | 09/30/16 08/15/16 | ● | <div style="width: 70%;"><div style="width: 70%;"></div></div> 70% |
| RZMA (Agreement with Root Zone Maintainer) | Completion of draft RZMA. | 01/31/16 / 02/29/16 04/15/16 / 04/30/16 05/15/16 / 05/31/16/ 06/30/16 | ● | <div style="width: 90%;"><div style="width: 90%;"></div></div> 90% |

Key Dates:



Project Updates:

- ✓ Completed 70 days of 90-day Parallel Testing period with no issues.
- ✓ SLE data collected since beginning of March is being aggregated and reviewed to propose performance targets.
- ✓ Continuing to work on the reporting dashboard.

Upcoming Activities:

- Continue to monitor parallel operations.
- Continue to fine-tune dashboard.
- Finalize proposed performance targets.
- Finalize draft RZMA.

Open Items:


- On-track
- Not started
- ▲ Behind schedule, but recovery still possible
- Target will be missed

DRAFT for Discussion

* All dates are estimates | 2

| Project | Description | Plan Completion Date | Status | % Complete |
|--------------------------------------|---|----------------------------------|--------|------------|
| PTI <i>(Post-Transition IANA)</i> | Formation of PTI entity: legal formation (incorporation of affiliate, filing for 501c3, drafting of contract, etc.) and operationalization of PTI entity (board nominations, budget, etc.). | 09/30/16 08/15/16 09/30/16 | | 40% |

Key Dates:



¹ AoI: Articles of Incorporation / ²CoIP: Conflicts of Interest Policy

Project Updates:

- ✓ Shared PTI staffing rationale with the community.
- ✓ Drafting of the ICANN-PTI contracts.
- ✓ Drafting of PTI conflict of interest policy, code of conduct and expected standard of behavior.

Upcoming activities:

- Finalize PTI Bylaws and articles of incorporation with the community.
- Share draft of Naming function contract with the community.
- Share PTI conflict of interest policy, code of conduct and expected standard of behavior with the community.

Open Items:


IPR, RZERC, CSC & Escalation Processes

Status As Of Date:

06/15/16

| Project | Description | Plan Completion Date | Status | % Complete |
|---|---|----------------------|--------|------------|
| IANA IPR | Transfer of IANA IPR to a neutral trust. | 9/30/16 | | 5% |
| RZERC (<i>Root Zone Evolution Review Committee</i>) | Formation of committee to advise ICANN Board on RZMS architectural and operational changes. | 09/30/16 08/15/16 | | 60% |
| CSC (<i>Customer Service Standing Committee</i>) | Formation of committee to monitor PTI performance. | 09/30/16 08/15/16 | | 70% |
| Escalation Processes | Updating of existing IANA operational complaint and escalation processes. | 09/30/16 08/15/16 | | 90% |

Key Dates:



Project Updates:

- ✓ RZERC charter posted for public comments.
- ✓ CSC request for appointments sent to SO/ACs.
- ✓ Escalation processes documentation being updated.

Upcoming Activities:

- Monitor public comments on RZERC charter.
- Appointing organizations appoint CSC candidates.
- Finalize escalation processes documentation.

Open Items:

- Waiting on implementation requirements for IANA IPR.



DRAFT for Discussion

- On-track
- Behind schedule, but recovery still possible
- Not started
- Target will be missed

* All dates are estimates | 4


Enhancing ICANN's Accountability

Status As Of Date:

06/15/16

| Project | Description | Plan Completion Date | Status | % Complete |
|---|---|---------------------------------|--------|------------|
| ICANN's Bylaws | Updating of ICANN Bylaws. | 06/09/16 05/27/16 | | 100% |
| ICANN's Articles of Incorporation (Aol) | Updating of ICANN Articles of Incorporation | 07/31/16 | | 50% |
| IRP Enhancements | Implement enhancements to Independent Review Process. | 09/30/16 - 08/15/16 09/30/16 | | 5% |
| RR Enhancements | Implement enhancements to ICANN's reconsideration request process. | 09/30/16 08/15/16 | | 5% |
| Empowered Community Enhancements | Implement processes and mechanisms in support of the empowered community. | 09/30/16 08/15/16 | | 5% |
| Financial Planning Process Updates | ICANN caretaker budget, PTI caretaker budget and PTI budget. | 08/15/16 | | 50% |

Key Dates:



Project Updates:

- ✓ ICANN Articles of Incorporation posted for 40-day Public Comment period.
- ✓ Started initial assessment of items needed to support the Empowered Community.

Upcoming Activities:

- Monitor public comments on ICANN Aol.
- Finalize financial planning process.

Open Items:



DRAFT for Discussion

- On-track
- Behind schedule, but recovery still possible
- Not started
- Target will be missed

* All dates are estimates | 5


Appendix 1

High-Level Projects Plans

RZMS & SLEs for Naming Community

% Complete  70%

Status: On-track



Project Updates:

- ✓ Completed 70 days of 90-day Parallel Testing period with no issues.
- ✓ Collected 3 months of SLE data collection.
- ✓ Continuing to work on the reporting dashboard.

Upcoming Activities:

- Continue to monitor parallel operations.
- Finalize development of data aggregation tool / reporting dashboard.
- Elaborate proposal for SLAs thresholds.

Open Items:

Open Items:



DRAFT for Discussion

--- Baseline
 — Current Plan


■ RZMS & parallel testing activities
 ■ Parsing of existing data activities
 ■ SLE activities
 ■ ICANN-PTI contract activity

* Timeframes are estimates | 7

Post-Transition IANA (PTI)

% Complete  40%

Status: on track



¹ Dependency on performance targets being defined by mid-July 2016 under Names SLEs project to finalize Names contract


Project Updates:

- ✓ Shared PTI staffing rationale with the community.

Upcoming Activities:

- Finalize PTI Bylaws and articles of incorporation with the community.
- Share draft of Naming function contract with the community.

Open Items:



Project Updates:

- ✓ RZERC charter finalized and posted for public comments.

Upcoming Activities:

- Monitor public comments.

Open Items:


Customer Standing Committee (CSC)

% Complete  70%

Status: On-track



CSC Formation



Project Updates:

Upcoming Activities:

- SO/Acs to appoint candidates.


Open Items:



DRAFT for Discussion

- Baseline
- Current Plan
- CSC Charter activity
- CSC Constitution activities
- Operationalization activities

* Timeframes are estimates | 10



Project Updates:

- ✓ Escalation processes documentation has been updated, and is under management review.

Upcoming Activities:

- Review escalation processes documentation.


Open Items:



DRAFT for Discussion

Baseline
 Current Plan
 Implementation plan activity
 Escalation mechanisms activities

* Timeframes are estimates | 11



Project Updates:

Upcoming Activities:


Open Items:



DRAFT for Discussion

- Baseline
- Current Plan
- Bylaws activity
- USG activity

* Timeframes are estimates | 12



Project Updates:

- ✓ ICANN Articles of Incorporation posted for 40-day Public Comment period.

Upcoming Activities:


- Monitor public comments.

Open Items:

Request For Reconsideration (RR) Enhancements

% Complete:

Status: On-track



ICANN coordinates with Ombudsman on any support needed


ICANN updates RR process documentation

Project Updates:

Upcoming Activities:

- Update Request for Reconsideration process documentation.

Open Items:



ICANN puts in place mechanisms to support the EC processes
 ICANN puts in place secretariat support

Project Updates:

- Started initial assessment of items needed to support the Empowered Community.

Upcoming Activities:


Open Items:



Post-transition Financial Planning Process

% Complete  50%

Status: **On-track**



Project Updates:
✓

Upcoming Activities:

- Finalize financial process.

Open Items:



Appendix 2

RIRs and IETF Status Updates

RIRs SLAs & IETF MoU Supplemental Agreement


Status As Of Date:

06/15/16

| Project | Description | Plan Completion Date* | Status | % Complete |
|---|--|-----------------------|--------|--|
| RIRs SLAs (Service Level Agreement with the Number Community) | Completion of draft agreement, including SLAs with RIRs, and operationalization of SLAs. | 06/30/16 | | <div style="width: 95%; background-color: #002060; height: 15px;"></div> 95% |
| IETF MoU Supplemental Agreement | Completion of draft ICANN-IETF MoU Supplemental Agreement. | 06/30/16 | | <div style="width: 95%; background-color: #002060; height: 15px;"></div> 95% |

* Completion Date dependent on USG's approval of proposals

Key Dates:



Project Updates:

Upcoming activities:

- Signing of the RIR SLA document
- Signing of the IETF MoU document


Open Items:



DRAFT for Discussion

- On-track
- Behind schedule, but recovery still possible
- Not started
- Target will be missed

* All dates are estimates | 18



Project Updates:


- Upcoming Activities:**
- Signing of the RIR SLA document.

Open Items:

IETF MoU Supplemental Agreement (“MoU”)

% Complete

Status: On-track



Project Updates:

✓

Upcoming Activities:

- Signing of the IETF MoU document.

Open Items:

Appendix 3

Post Transition Projects

Post Transition Projects

| | Project | Description |
|---|---|---|
| – | IANA Remedial Action Procedures | New remediation process for the CSC to address poor performance with IANA before escalation to the ccNSO/GNSO. To be finalized between CSC and IANA post transition. (CWG) |
| – | IANA Function Review (IFR) | Review of PTI's performance against the ICANN-PTI contract and SOW. First IFR to take place 2 years after transition. (CWG) |
| – | Special IFR | To be initiated when CSC remedial action procedures and IANA problem resolution process are followed and failed to correct deficiency. (CWG) |
| – | Separation Cross Community Working Group (SCWG) | To be formed if the special IFR results in a recommendation for separation. (CWG) |
| – | Transition to Successor IFO | Plan for Transition to Successor IFO. (CWG) |
| – | Formal study on changes to root zone content | To investigate whether there is need to increase the robustness of the operational arrangements for making changes to the root zone content to reduce or eliminate single point of failure. (CWG) |
| – | CCWG-Accountability Work Stream 2 | To commence at ICANN55 and complete by end of 2016; WS 2 elements include: Diversity, SO/AC accountability, Transparency, Human Rights, Jurisdiction, Interim Bylaw. (CCWG) |