CCT-RT Project Plan		T T	Estimated		2	016		ar Year 2017				2018			
Task	Responsible	Status	Date	Q1 (JAN- Q2 (APR- Q3 (JULY- Q4 (OCT-				Q1 (JAN- Q2 (APR- Q3 (JULY- Q4 (OCT-				Q1 (JAN-	Q2 (APR-	Q3 (JULY-	Q4 (OCT-
			Date	FEB- MAR)	MAY-JUNE)	AUG-SEPT)	NOV-DEC	FEB- MAR)	MAY-JUNE)	AUG-SEPT)	NOV-DEC	FEB- MAR)	MAY-JUNE)	AUG-SEPT)	NOV-DEC
Studies Conducted and Data Collected in Preparation for Review															
Phase 2 Global Consumer Research Survey (phase 1	Nielsen/ICANN	Complete	Jun-16												
completed in Sept 2015)															
Economic study interim results	Analysis Group/ICANN	In progress	Aug-Sept-16												
Economic study final results Program implementation Review Report	Analysis Group/ICANN ICANN	In progress Complete	Aug-Sept-16 Jan-16												
DNS Abuse Review Final Report	ICANN	Complete	Jul-16												
CCT-RT Project Management	10/111	Complete	00.10												
Adopt Terms of Reference	CCT	Complete	Mar-16												
Adopt Work Plan	CCT	In progress	Jul-16												
Define and carry through project management	CCT Chair/ICANN	Ongoing	Apr-17												
responsibilities, including budget tracking	Subteams		Jun-16												
Subteams to refine and solidify list of projects Develop discussion paper template for findings & recs	CCT Chair/ICANN	Complete Complete	Jul-16												
Adopt discussion paper template for findings & recs.	CCT	In progress	Jul-16			1									
Prepare report shell	ICANN	Complete	May-16												
Begin populating report shell	Jonathan/ICANN	Not started	Aug-16	1											
CCT-RT Studies/Surveys & Sources															
Assemble repository of background materials	ICANN	Complete	Jul-16												
Identify data/sources needed for work	Subteams	In progress	Jul-16												
Review IAG-CCT metrics	Subteams	In progress	Jul-16												
Applicant Survey - Final results	Nielsen/ICANN	Not started	Oct-Nov 2016												
Registrant survey - Interim results	Nielsen/ICANN	In progress	Aug-16												
Registrant survey - Final results	Nielsen/ICANN	In progress Not started	Sep-16 TBD												
INTA survey of trademark holders - Interim results INTA survey of trademark holders - Final results	Nielsen TBD /ICANN Nielsen TBD/ICANN	Not started	Oct-Nov 2016												
RfP for DNS Abuse Study TBD	TRD	TBD	TBD											ļ	
Developing cohorts AP	AM Global/ICANN	In progress	Jul-Aug 2016												
Developing cohorts LAC - AF	AM Global/ICANN	In progress	Jul-Aug 2016												
Additional pricing and registration analyses	Analysis Group/ICANN	In progress	Aug-16												
ccTLD and parked domain data requests	Zooknic/ICANN	Complete	Jun-16												
Parking data for legacy gTLDs - Interim results	NTLDstats/ICANN	Not started	Aug-Sept-16												
Parking data for legacy gTLDs - Final results	NTLDstats/ICANN	Not started	Oct-Nov 2016												
Subsequent Procedures PDP WG	Subteams					_			1				1	1	1
Circulate work plan	CCT/ICANN	In progress In progress	Jul-Aug 2016												
Collect input on Applicant Survey Circulate draft report plan	CCT/ICANN	Not started	Jul-Aug 2016 Sep-16												
Circulate interim recommendations for input	CCT	Not started	Oct-16												
Circulate final recommendations for input	CCT	Not started	Oct-16												
Draft Report															
Assemble initial conclusions	CCT/ICANN	In progress	Aug-16												
Populate discussion papers with findings and potential	Subteams	In progress	Jul-Aug 2016												
recs.															
Reach agreement on discussions papers	Subteams	Not started	Jul-Aug 2016		i i										
Discuss/approve findings and interim recommendations	CCT	Not started	29-30 Aug 2016									1			
Consolidate interim recommendations and findings	Subteams	Not started	Aug-16												
Cross-check implementability of interim recommendations	Subteams	Not started	Sept-Oct-16												
Approve interim recommendations	CCT	Not started	Oct-16												
Seek Board/staff input on implementability of interim recommendations	CCT	Not started	Oct-16												
recommendations Socialize interim recommendations with community (ICANN						1						1	-	-	
57 & webinars)	CCT	Not started	Nov-16												
Build Draft Report for public comment	ICANN/CCT	Not started	Nov-16												
Approve Draft Report for public comment	CCT	Not started	Dec-16												
Public comment period & summary Final Report	CCT/Staff	Not started	Dec-Jan-17		-	-									
Final Report Review input received and incorporate as appropriate	ССТ	Not started	Jan-Feb-17												
Seek Board/staff input on implementability of final						1	-						-	-	
recommendations	CCT	Not started	Jan-Feb-17	1											
Finalize Report	ICANN/CCT	Not started	Jan-Feb 17												
Adopt final recommendations and report	CCT	Not started	Feb-17												
Socialize final report with community at ICANN57	CCT	Not started	Mar-17												
Send final report to ICANN Board	CCT	Not started	Mar-17												
Assessement of CCT Effort	ICANINI	Mar and A	Acr 47												
Seek CCT feedback on process through survey Establish post-mortem activities	ICANN CCT/ICANN	Not started Not started	Apr-17 Apr-17												
Post Receipt of Final Report	COTICAININ	wor started	Apr-17		-	-									
Board issues public comment to inform Board action	Staff/Board	Not started	Apr-May-17												
Draft implementation plan	Staff	Not started	Apr-May-17					1							
Board action on Review Team recommendations	Board	Not started	TBD									İ			
Plan implementation	ICANN/Board	Not started	TBD												
Monitor implementation	ICANN	Not started	TBD												