



CCWG – Accountability


Workstream 2 Activity Dashboard

Introduction


WS2 Monthly Activity Update

Reporting Period:
SEPTEMBER 16


CCWG Plenary & Subgroups Monthly Activity:



Monthly Participation in Calls/Meetings by Affiliation:



Overall Timeline*:



DRAFT - Plans may vary by month
NOT FOR DISTRIBUTION

- On-track
- ▲ Behind schedule, but recovery still possible
- Not started
- Target will be missed
- Completed

Updated on: 21 Oct 16 | 2

Subgroups Progress Update

Reporting Period:
SEPTEMBER 16

Topic	# of Meetings held this month	Progress	Status	Updates	Focus / Concerns / Risks
Diversity	0	15% (+ - %)			
Human Rights	4	15% (+ - %)			
Jurisdiction	4	15% (+ - %)			
SO/AC Accountability	3	15% (+ - %)			
Staff Accountability	1	15% (+ - %)			
Transparency	2	15% (+ - %)			
Ombudsman	4	15% (+ - %)			
Review of the CEP	0	0% (+ - %)			
Good Faith Conduct	2	15% (+ - %)			



DRAFT –

Updated on: 21 Oct 16 | 3

Not started
 On-track
 Behind schedule, but recovery still possible
 Target will be missed
 Completed

WS2 Budget Update

Reporting Period:
SEPTEMBER 16

Amounts in USD Thousands (000s)	ACTUAL						Committed Expense	Total Budget	2017 Remaining Budget
	Staff	Travel & Meetings	Telecom & Language Support	Legal Services	US Gov't Affairs (Lobbying)	Other Professional Services			
Cross Community Working Group Support IRP Phase 2 Accountability WS2									
Total Costs - Cross Community Working Group Support									
Total IANA Transition Project IRP Phase 2 Accountability WS2 Transition Implementation General Project Activities									
Total Costs - IANA Transition Project									

Requests for funds:

Request	Assigned to *	Status **	Notes

(*) Assigned to: Icannc Legal / External Lawyer

(**) Status: pending validation, refused, approved, awaiting delivery, delivered.

F2F Meetings:

of travel slots funded by
Chartering Org:
of participants on-site:
of remote participants:

Notes:

<insert notes and comments here>

Human Rights

Reporting Period:
SEPTEMBER 16

Progress:  15%

Status: On-track

Description / Scope:

<describe the scope of work, the problem you are trying to solve>

Develop a framework of interpretation for human rights (“FOI-HR”), in support of the new bylaw on Human Rights adopted in Work Stream 1. (Section 1.2(b)(viii))

Rapporteurs: Niels ten Oever, Nigel Roberts

of signed-up Active Participants: 66

of signed-up Observers: 55

Useful links:


Wiki: <https://community.icann.org/display/WEIA/Human+Rights>

Mailing List archive: <http://mm.icann.org/pipermail/ws2-hr>

Meetings schedule: [WS2-Master Call Schedule](#)

Activity:

Total # of meetings:	7
Total # of emails:	189
Average participation rate:	47%



Work Plan:

Start work	Aug	✓
Document questions to answer	Sep	✓
Document work to do	Oct	
Produce draft for subgroup	Nov-Jan	
Produce draft for CCWG	Feb	
Produce draft for PC	March	
Public Comment	Apr	
Revise draft	May	
CCWG approval	Jun	

Updates:

- <subgroup status update, major achievements>

Upcoming Activities:



- <next steps>




Open Items:

- <Questions, area of focus, concerns, risks>




DRAFT – NOT FOR DISTRIBUTION

 On-track
 Behind schedule, but recovery still possible

 Not started
 Target will be missed
 Completed

Updated on: 21 Oct 16 | 5

Measurement of Progress



Reporting Schedule

- Dashboard will be updated monthly.
- 25th of the month (M): subgroups rapporteurs provide their monthly update.
- 25th + 5 business days: PCST provide draft financial statement of activity to CCWG co-chairs for previous period (M-1).
- End of month: staff updates report with all statistical data of the month (M)
- 25th + 10 business days: dashboard including activity of month (M), and financial information of month (M-1) is published at the beginning of the next month (M+1).