

Transition Implementation Planning Status

- PTI Naming functions Agreement
 - 09 September: Public comment period ends
 - Before 15 September: Publish staff analysis and revised agreement
 - 15 September: ICANN Board approval
 - Before 30 September: PTI Board approval
 - Before 30 September: Signature
 - Sidley circulated issues list on current version of the agreement
 - ICANN has reviewed the issues list and will discuss with Sidley
- PTI Services Agreement
 - Before 15 September: Finalize agreement
 - 15 September: ICANN Board approval
 - Before 30 September: PTI Board approval
 - Before 30 September: Signature
 - ICANN and Sidley working through issues list and will bring to the CWG any items requiring input
- IANA IPR Agreements
 - 12 September: Public comment period ends
 - Timeline leading to signature will be discussed by IANA IPR work group on 25 August