








**Implementation Status  
of the Board Approved<sup>1</sup>  
WHOIS Review Team  
Final Report  
Recommendations  
As of 30 August 2013**

**Key:**

- Complete    ✓ or    
- In Progress    ○ or    
- In Planning    ◇ or    

	Topic	Summary of Implementation activities	Milestones & Due Dates
	WHOIS - Strategic Priority		
1.a	WHOIS as a strategic priority  	<ul style="list-style-type: none"> <li>WHOIS emphasized Strategic Plan and funded in the <a href="#">FY14 Budget</a></li> <li>New five year Strategic Plan under development to identify ICANN's key strategic initiatives, including WHOIS</li> <li>Expanded Compliance Team under CEO</li> <li>Strategic Initiatives Team addressing WHOIS</li> <li>WHOIS Highlighted in Toronto CEO Opening Speech</li> <li>ICANN's Adoption of the WHOIS RT recommendations</li> <li>CEO overseeing improvements to WHOIS obligations in contracts, including:               <ul style="list-style-type: none"> <li>Adoption of new 2013</li> </ul> </li> </ul>	<p>✓ <a href="#">Strategic Plan</a> 2012-2015 <a href="#">approved</a> 6 May 2012</p> <p>○ FY 14 Budget to be <a href="#">approved by the Board</a> by Aug 2013</p> <p>○ New 5 Year <a href="#">Strategy Plan process</a> launched April 2013</p> <p>○ Draft of Proposed 5 Year Strategy Plan to be posted for public comment 7 Oct 2013</p> <p>◇ Final 5 Year Strategy Plan to be approved by ICANN Board – 31 Dec 2013</p> <p>✓ <a href="#">Announcement</a> of Vice President of Compliance reporting to the CEO- 14 Sept 2012</p> <p>✓ Vice President of Strategic Initiatives responsible for WHOIS- 15 Nov 2012</p> <p>✓ President's Opening Session-<a href="#">Fadi Charts the Course</a> 15 Oct 2012</p> <p>✓ <a href="#">Board resolution</a> on 8 Nov 2012</p> <p>✓ <a href="#">Board resolution</a> adopts <a href="#">new 2013 RAA</a>- 27 June 2013</p> <p>✓ <a href="#">Implementation</a> of new RAA commenced- 27 June 2013</p>



<sup>1</sup> This Summary highlights ICANN's progress measured against the Action Plan approved by the ICANN Board in its [8 November 2012 meeting](#). In some instances, the Action Plan adopts an alternative approach to implementing the recommendations from those proposed in the [WHOIS Review Team Final Report](#).




		<p>Registrar Accreditation Agreement includes many compliance &amp; WHOIS related enhancements</p> <ul style="list-style-type: none"> <li>• Adoption of New gTLD Registry Agreement requires registrars to use 2013 RAA and incorporates many WHOIS improvements</li> <li>• 2013 RAA to be transitioned in existing registry agreements through renewals of registry agreements</li> </ul>	<p>✓ <a href="#">Advisory</a> published on new WHOIS Format and Fields</p> <p>✓ Transition Period – certain WHOIS obligations under the 2013 RAA, such as validation to be effective 1/1/14</p> <p>✓ Board’s New gTLD Program Committee <a href="#">adopts</a> new Registry <a href="#">Agreement</a>- 2 July 2013</p> <p>✓ <a href="#">ICANN’s renewal Agreements</a> with .ORG, .INFO and .BIZ to require its registrars to transition to 2013 RAA</p> <ul style="list-style-type: none"> <li>○ <a href="#">ICANN Board approved renewals</a> of .org, .biz and .info – 22 Aug 2013</li> <li>○ ICANN to sign new registry agreements for .org, .biz and .info</li> <li>○ Registrars to sign new 2013 RAA (2013 - 2018)</li> </ul>
1.b	<p>ICANN Staff incentivization</p> 	<ul style="list-style-type: none"> <li>• Staff is incentivized through ICANN's bonus system, as WHOIS projects are identified in both At-Task and the Halogen system</li> <li>• CEO compensation is based on the overall goals and objectives of the entire organization and set forth in At-Task</li> </ul>	<p>✓ WHOIS Related Projects in at-task published in <a href="#">myicann.org</a> in July 2013</p> <ul style="list-style-type: none"> <li>○ Updates to projects listed in myicann.org to take place periodically</li> </ul>
1.c	<p>Board involvement in Whois improvements</p> 	<ul style="list-style-type: none"> <li>• Entire Board monitoring progress of WHOIS Implementation in lieu of creating a committee</li> <li>• Board receives updates with regard to WHOIS related activities and implementation</li> </ul>	<p>✓ Compliance presented the 3-year plan at ICANN board retreat – 7 Feb 2012</p> <p>✓ <a href="#">Board’s financial approval of the Compliance Dept’s audit program</a> - 3 October 2012</p> <p>✓ gTLD Whois Update during the board workshop – 1 Feb 2013</p> <ul style="list-style-type: none"> <li>○ Updates on WHOIS and Expert Working Group (EWG) progress to be scheduled for future board workshops</li> </ul>
1.d	<p>Public Status of Implementation</p> 	<p>The public is kept closely apprised of implementation progress through regular updates, announcements on icann.org, blog posts, updates at ICANN meetings, and webinars.</p>	<p>✓ <a href="#">Pre-Beijing Policy Update webinar</a> – 21 March 2013</p> <p>✓ <a href="#">Blog on WHOIS Implementation</a>- 27 March 2013</p> <p>✓ ICANN Beijing Sessions:</p> <ul style="list-style-type: none"> <li>• <a href="#">RAA and New GTLD Agreement</a> – 8 April 2013</li> <li>• <a href="#">Update on Restful WHOIS</a> – 10 April 2013</li> <li>• <a href="#">Compliance Update</a> 10 April 2013</li> </ul> <p>✓ <a href="#">Blog on publication of single WHOIS policy page</a> – 15 April 2013</p> <p>✓ <a href="#">Webinar on WHOIS Implementation Update</a> – 24 April 2013</p> <p>✓ <a href="#">Webinar on Proposed Final 2013 RAA</a> – 6 May 2013</p> <p>✓ WHOIS Related Projects in at-task published in <a href="#">myicann.org</a> in July 2013</p>



			<p>√ <a href="#">Pre- Durban Policy Update Webinar</a> – 27 Jun3 2013</p> <p>√ ICANN Durban Sessions:</p> <ul style="list-style-type: none"> <li>• <a href="#">Compliance Update</a> on 17 July 13</li> <li>• <a href="#">RAA Update</a> to the <a href="#">GNSO 13 July 13</a></li> </ul>
2	<b>Single WHOIS Policy</b>	<p>Single Page contains links to all WHOIS related agreements and consensus policies</p> <p>Update needed to incorporate new obligations in the 2013 RAA</p> <p>Update needed to incorporate new obligations in the New gTLD Registry Agreements</p> <p>Updated needed to incorporate new obligations in .info and .biz Registry Agreement renewals</p> <p>Overall “easy to read” summary of WHOIS service</p>	<p>√ <a href="#">Single Page</a> completed April 2013</p> <p>√ <a href="#">Blog announcement</a> informed the public of its publication 15 April 2013</p> <p>○ Due 30 Sept 2013</p> <p>○ Due 30 Sept 2013</p> <p>○ Due after the Renewal Agreements are finalized, estimated 30 Sept 2013</p> <p>○ Due 31 Oct 2013 for publication in new <b>WHOIS Informational Portal</b></p>
3	<b>Outreach</b> -- ICANN should ensure that WHOIS policy issues are accompanied by cross-community outreach	<p>New 2013 RAA includes requirements to link to Registrant Benefits &amp; Responsibilities Document, written in simple language to educate registrants on obligations related to WHOIS</p> <p>ICANN Staff conducting global outreach to registrars to educate them on new 2013 RAA requirements</p>	<p>√ <a href="#">New Registrant Benefits &amp; Responsibilities Document</a> part of new 2013 RAA – 27 June 2013, to be made available by Registrars and Resellers to registrants</p> <p>√ Activities related to implementation for new WHOIS obligations under the 2013 RAA:</p> <ul style="list-style-type: none"> <li>• <a href="#">Durban Presentation to GNSO</a> 13 July 2013</li> <li>• <a href="#">Advisory</a> published on the New WHOIS Format and Fields required -31 July 2013</li> </ul> <p>○ Additional Registrar outreach activities include:</p> <ul style="list-style-type: none"> <li>• An in-person two-day educational outreach session, geared toward registrars operational staff, held in Los Angeles on 22-23 August 2013, and steamed live, via Adobe Connect</li> <li>• An in-person two-day educational outreach session, in Xiamen, China, on 26-27 August 2013. This session will be conducted in English and Chinese (via live translation)</li> <li>• An in-person two-day educational outreach session, planned to be held in Europe in mid to late September</li> <li>• An in-person educational one- to two-day educational outreach session, to be held in Buenos Aires, Argentina, following the November 2013 ICANN meeting (at the same venue, with real time English-Spanish translation services)</li> <li>• A dedicated 2013 RAA registrar support email address and</li> </ul>


		<p>ICANN Compliance Staff conducting outreach in Asia Pacific, highlighting WHOIS obligations in native languages</p> <p>Communications Team planning outreach activities tied to the launch of the new WHOIS Portal</p>	<p>ticketing system created</p> <ul style="list-style-type: none"> <li>• Extensive updates to the formerly, 2009 RAA Registrar Training Program content</li> <li>• A series of webinars addressing some of the newer, and more complex, areas of the new agreement.</li> <li>• A process and form for registrars to request a waiver of data retention obligations due to conflicts with local privacy laws (as set forth in the Data Retention Specification)</li> <li>• Ongoing collaboration with a registrar working group to identify feasible tools for registrar validation of Whois data</li> <li>• Updates to the Registrar Data Escrow arrangement with Iron Mountain to take into account the new requirement to escrow the underlying customer data of Whois proxy and privacy services</li> </ul> <p>√ <a href="#">Beijing Outreach to Registrars</a> from Compliance Dept. - 6 April 2013</p> <p>√ Additional information available on other Compliance Dept. <a href="#">recent outreach activities</a></p>
4	<b>Compliance</b> -- managed in accordance with best practice principles	<p>Vice President of Compliance (Maguy Serad) appointed to report directly to the CEO</p> <p>New Compliance complaint handling systems &amp; procedures implemented</p> <p>Greater visibility on WHOIS related metrics and improvements to Compliance processes and results</p> <p>New 3 year Compliance Program to focus on key registrar/registry obligations, including WHOIS</p>	<p>√ <a href="#">Announcement</a> of Vice President of Compliance reporting to the CEO- 14 Sept 2012</p> <p>√ Migrated internic.org <a href="#">complaints to icann.org</a> June 2013</p> <p>√ Completed automation of <a href="#">complaints process</a>- June 2013</p> <p>√ Pilot testing bulk Complaints submission process- July 2013</p> <p>√ <a href="#">Monthly Compliance Updates</a> published on icann.org</p> <p>√ Monthly reporting of <a href="#">compliance related metrics</a> through myicann.org</p> <p>√ ICANN Durban 47 <a href="#">Session on Contractual Compliance Update</a> highlights WHOIS results</p> <p>√ Compliance <a href="#">2012 Annual Report published</a> – 3 February 2013</p> <p>○ Future <a href="#">Annual Reports</a> to be published on an annual basis</p> <p>√ Launched a three-year Audit Program:</p> <ul style="list-style-type: none"> <li>○ Year 1 launched Sept 2012</li> <li>○ 2012 <a href="#">Compliance Year One Audit Report</a> Published 25 June 2013</li> <li>○ Second Year of audit Program under way – due November 2014</li> <li>○ Three Year Audit Program to be completed by November 2015</li> </ul> <p>√ Additional Compliance Dept. <a href="#">recent outreach activities</a></p>

**Data Accuracy**



<p>5</p> 	<p>WHOIS requirements for accurate data widely and pro-actively communicated</p>	<p>See answer to # 3 &amp; 10.</p> <p>Staff is developing a <b>WHOIS Information Portal</b> to</p> <ul style="list-style-type: none"> <li>• Provide historical record of WHOIS</li> <li>• Consolidate WHOIS policy documentation</li> <li>• Provide mechanisms to teach people how to use WHOIS</li> <li>• Provide mechanisms for people to submit complaints as they relate to WHOIS data</li> <li>• Direct people to the appropriate channels to become engaged in the community on WHOIS related topics</li> <li>• Educate registrants on WHOIS, their rights and responsibilities</li> <li>• Provide a Knowledge Center where key WHOIS related documents can be located</li> </ul>	<p>See answer to # 3 &amp; 10W.</p> <p>√ Completed requirements gathering for <b>WHOIS Informational Portal</b> – July 2013</p> <p>√ Contracted with third party web development consultants to commence development of <b>WHOIS Informational Portal</b> – July 2013</p> <p>○ Development of <b>WHOIS Information Portal</b> under way</p> <p>√ FY14 Budget request includes funds for development of <b>WHOIS Informational Portal</b> &amp; <b>WHOIS Search Portal</b></p> <p>○ Beta Launch for <b>WHOIS Informational Portal</b> – (6 Sept 2013)</p> <p>○ Public launch of <b>WHOIS Informational Portal</b> – (23 Sept 2013)</p> <p>○ Public Launch of foreign translations of <b>WHOIS Information Portal</b> - estimated (30 Sept 2013)</p> <p>○ Communications Plan kick-off for roll-out of <b>WHOIS Informational Portal</b> (23 Sept 2013)</p>
<p>6</p> 	<p>ICANN should take appropriate measures to reduce the number of WHOIS registrations that fall into the accuracy groups "Substantial Failure and Full Failure"</p>	<p>To address this recommendation, the Board directed the CEO to:</p> <p>1) proactively identify potentially inaccurate gTLD data registration information in gTLD registry and registrar services, explore using automated tools, and forward potentially inaccurate records to gTLD registrars for action; and</p> <p>2) publicly report on the resulting actions to encourage improved accuracy.</p> <p>In implementing the Board's direction, ICANN is developing online WHOIS search and data accuracy reporting functionality to be part on the new WHOIS portal, as described below in #7 &amp; 11.</p>	<p>See answers to # 7 &amp; 11 below for information on the statistics on accuracy to be gathered in connection with the new <b>WHOIS Search Portal</b></p>

<p>7</p> 	<p>Annual WHOIS accuracy reports</p>	<p>Staff developing a WHOIS Accuracy Sampling and Reporting System using the methodology of the NORC Study</p> <p>To accomplish the requested analysis, Staff's work is focusing on:</p> <ol style="list-style-type: none"> <li>1. Statistical methodology</li> <li>2. Access to WHOIS records</li> <li>3. Parser to automate contact data extraction</li> <li>4. Automated address verification</li> <li>5. Call center to call all sampled records.</li> </ol>	<p>√ Completion of preliminary assessment of implementing a statistical analysis program (2013)</p> <ul style="list-style-type: none"> <li>○ Evaluation of costs associated with telephone validation, using businesses in the identify verification businesses (15 September 2013)</li> <li>○ Finalize and propose the statistical analysis and record verification and validation methodology along with estimated costs (date to be determined (TBD))</li> <li>◇ Development of systems to gather the data needed to perform the statistical analysis (date TBD)</li> <li>◇ Publish initial annual report (date TBD), and updates annually</li> </ul>
<p>8</p> 	<p>ICANN should ensure that there is a clear, unambiguous and enforceable chain of contractual agreements</p>	<p>See answers to 1.a above.</p> <p>New 2013 RAA includes additional enforcement provisions and sanctions applicable to registrars, registrants, and resellers with regards to WHOIS.</p> <p>New gTLD Registry Agreements include enhanced WHOIS obligations</p> <p>Renewals of existing GTLDs to include enhanced WHOIS obligations</p>	<p>See answers to 1.a above.</p>
<p>9</p> 	<p><b>Compliance Metrics:</b> Impact of the annual WHOIS Data Reminder Policy (WDRP)</p>	<p>The Board's Resolution addressing the WHOIS Review Team Recommendations offered alternative approach to achieving the intended result of this recommendation.</p> <p>See answers to 5- 7 above</p>	<p>See answers to 5 - 7 above.</p>

<p>10</p> 	<p><b>Data Access – Privacy and Proxy Services</b> -- ICANN should initiate processes to regulate and oversee privacy and proxy service providers</p>	<ul style="list-style-type: none"> <li>• Adopted 2013 Registrar Accreditation Agreement includes many new obligations related to privacy/proxy providers, and commits ICANN to create a privacy/proxy accreditation program</li> <li>• GNSO PDP to be commenced shortly to examine policy issues related to privacy/proxy services</li> <li>• Staff Implementation work to develop the operational aspects of the Privacy/Proxy Accreditation Program to be conducted in parallel with GNSO PDP</li> </ul>	<p>✓ <a href="#">Board resolution</a> adopts <a href="#">new 2013 RAA</a>- 27 June 2013</p> <p>✓ <a href="#">Implementation</a> of new RAA commenced- 27 June 2013</p> <p>✓ Transition Period – certain WHOIS obligations, such as validation to be effective 1/1/14</p> <p>✓ Transition Period – <a href="#">Interim Specification on privacy/proxy services</a> in effect until 1/1/17 to allow for privacy/proxy accreditation program to be developed and PDP to be concluded</p> <ul style="list-style-type: none"> <li>○ Staff Report on the Conclusion of the RAA negotiations due September 2013</li> <li>○ GNSO PDP on Privacy/Proxy Services expected commencement Sept/Oct 2013</li> <li>✓ Charter for PDP WG to be approved by GNSO Sept/Oct 2013</li> <li>◇ PDP Initial Report estimated - ICANN Singapore Meeting (Mar 2014)</li> <li>◇ PDP Final Report estimated - ICANN London Meeting (June 2014)</li> <li>◇ GNSO approval of PDP recommendations estimated July 2014</li> <li>◇ Board Approval of PDP recommendations estimated Aug/Sept 2014</li> <li>◇ ICANN Staff analysis of the operational aspects of the Privacy/Proxy Accreditation Program - Dec 2013</li> <li>◇ ICANN Staff Initial Recommendations on Accreditation Framework Report to be published for public comment/consultation – ICANN Singapore Meeting (Mar 2014)</li> </ul>
<p>11</p> 	<p><b>Data Access – Common Interface.</b> Overhaul of the Internic Service.</p>	<p>WHOIS Inaccuracy complaints migrated by the Compliance Dept. and automated</p> <p>ICANN is currently working on a comprehensive WHOIS Portal, with development to occur in two phases to overhaul the Internic service:</p> <p><b>Phase 1-</b> Launch of WHOIS Informational Portal (see description above in #5)</p> <p><b>Phase 2-</b> Launch of WHOIS Online Search Portal to offer a place where people could initiate a search of global WHOIS records</p>	<p>✓ Migrated internic.org <a href="#">complaints to icann.org</a> June 2013</p> <p>✓ Completed automation of <a href="#">complaints process</a>- June 2013</p> <p>✓ <b>WHOIS Informational Portal</b> (Phase I) scoped July 2013</p> <p>✓ Contractor retained to develop WHOIS Informational Portal – July 2013</p> <ul style="list-style-type: none"> <li>○ Development of content for <b>WHOIS Informational Portal</b> - June - Sept 2013</li> <li>○ Beta Launch for <b>WHOIS Informational Portal</b> - estimated 9 Sept 2013</li> <li>◇ Formal Launch of <b>WHOIS Informational Portal</b> (Phase I) estimated 23 Sept 2013</li> <li>◇ Communications Plan to be kicked off for Phase I (<b>23 Sept 2013</b>)</li> <li>○ Scoping of <b>WHOIS Search Portal</b> (Phase II) - Sept 2013</li> </ul>

		Communications Plan to be coordinated with launch of each phase	<ul style="list-style-type: none"> <li>◇ Beta Launch for <b>WHOIS Search Portal</b> (Phase II) – (Dec 2013)</li> <li>◇ Formal Launch of <b>WHOIS Search Portal</b> (Phase II) - (Jan 2014)</li> <li>◇ Communications Plan to be kicked off for Phase II (Jan 2014)</li> </ul>
<b>Internationalized Domain Names</b>			
12	 <p>Determine appropriate internationalized domain name registration (IRD) data requirements.</p>	<p>IETF WEIRDS Working Group currently evaluating technical protocols</p> <p>Once adopted by the IETF, new gTLD Registry Agreement and New 2013 RAA include commitments to adopt new protocols</p> <p>ICANN is also in the process of tasking a team to work on the IRD requirements, the final product will be dependent upon the conclusion of the GNSO PDP on translation/transliteration described in #13 below.</p> <p>ICANN is commissioning a Study to Evaluate Available Solutions for the Submission and Display of Internationalized Contact Data</p>	<ul style="list-style-type: none"> <li>✓ <a href="#">Board resolution</a> adopts <a href="#">new 2013 RAA</a>- <b>27 June 2013</b></li> <li>✓ <a href="#">Implementation</a> of new RAA commenced- 27 June 2013</li> <li>✓ Board’s New gTLD Program Committee <a href="#">adopts</a> new Registry <a href="#">Agreement</a>- 2 July 2013</li> <li>✓ <a href="#">ICANN’s renewal Agreements</a> with .ORG, .INFO and .BIZ to require its registrars to transition to 2013 RAA <ul style="list-style-type: none"> <li>○ <a href="#">ICANN Board approved renewals</a> of .org, .biz and .info – Aug 2013</li> <li>○ ICANN to sign new registry agreements for .org, .biz and .info</li> <li>○ Registrars to sign new 2013 RAA (2013 - 2018)</li> <li>○ WEIRDS to finalize new protocol estimated Sept 2014</li> </ul> </li> <li>◇ WEIRDS final solution to be implemented into the contracts estimated December 2014</li> <li>✓ <a href="#">Announcement for IRD Team</a> - 8 July 2013, including a <a href="#">call for applicants</a></li> <li>✓ Application process closed 16 August 2013 <ul style="list-style-type: none"> <li>○ IRD Team to be announced - September 2013</li> </ul> </li> <li>◇ Initial Report of IRD Team estimated ICANN Buenos Aires Meeting</li> <li>◇ Initial Model of IRD Team estimated 12/31/13</li> <li>◇ Final Report of IRD Team estimated June 2014</li> <li>◇ Board Approval of IRD recommendations - estimated Sept 2014</li> <li>✓ Terms of Reference for a Study to Evaluate Available Solutions issued – June 2013</li> <li>✓ Responses received &amp; contractors identified <ul style="list-style-type: none"> <li>○ Contracts to be approved - Sept 2013</li> </ul> </li> <li>◇ Preliminary Report - estimated 31 Jan 2013</li> <li>◇ Final Report estimated - June 2014</li> </ul>



<p>13</p> 	<p>Requirements for translation/transliteration of internationalized registration data</p>	<p>Issue of Translation/Transliteration is being explored as a policy matter within the GNSO Council</p> <p>Consensus policy, if produced out of the PDP would become binding upon contracted parties, when adopted by Board</p> <p>This output of this PDP work is required to inform the rest of the IRD related implementation work being supervised by Staff (# 12 – 14). Conclusion of this aspect of the implementation is dependent upon the speed in which the PDP can be completed once the working group is formed.</p>	<ul style="list-style-type: none"> <li>√ <a href="#">Preliminary GNSO Issue Report</a> published 8 January 2013</li> <li>√ <a href="#">Final GNSO Issue Report</a> published 21 March 2013</li> <li>√ GNSO <a href="#">approves the commencement of the PDP</a> on translation/transliteration of Registration Data – 13 June 2013</li> <li>√ Charter for PDP WG approved by GNSO estimated September 2013</li> <li>◇ PDP Initial Report estimated June 2014</li> <li>◇ PDP Final Report estimated December 2014</li> <li>◇ GNSO approval of PDP recommendations - estimated Jan 2015</li> <li>◇ Board Approval of PDP recommendations - estimated Mar 2015</li> </ul>
<p>14</p> 	<p>Metrics on accuracy internationalized registration data</p>	<p>IDN WHOIS Records to be proactively identified once the work referenced in #12 and #13 is complete</p>	<p>IDN WHOIS Records to be proactively identified once the work referenced in #12 and #13 is complete.</p> <ul style="list-style-type: none"> <li>◇ Scoping of requirements once the work in #12 and #13 is concluded - estimated 2015</li> <li>◇ Resources and schedule to be developed – estimated 2015</li> </ul>
<p>15</p> 	<p>Comprehensive Implementation Plan for implementing the Final WHOIS Review Team report</p>	<p>ICANN Staff developed and published its proposed plan, which was adopted by the ICANN Board</p>	<ul style="list-style-type: none"> <li>√ Staff proposed Action Plan delivered in the <a href="#">briefing materials</a> submitted to the Board</li> <li>√ <a href="#">Board resolution</a> on 8 Nov 2012</li> </ul>
<p>16</p> 	<p>Publication of Annual Reports on Implementation</p>	<p>ICANN plans to publish first Annual Report one year after the Board's approval of the WHOIS Review Team Final Report recommendations</p>	<ul style="list-style-type: none"> <li>◇ Publication of First Annual Report – Nov 2013</li> </ul>