						(	ccNSO Poss		ANIZA eview							
Work items in the below phases may be carried out via email, or during teleconference/in-person meetings (Adobe Connect services will be provided). Review plans continuously aligned with community workload and flexibility to accommodate extensions, when necessary.	<b>2017</b> 4	5	4	4	<b>2018</b> 5	4	4	4	5	Δ	Δ	5	4	5	Δ	1
	SEP	ОСТ	-	DEC		FEB	MAR		MAY	JUN	JUL	AUG			NOV	DEC
		60					61			62				63		
1. Pre-Planning																
Board resolution																
Appoint ICANN org project lead																
SO/AC forms Review Working Party																
2. Planning																
SO/AC selects review leadership team																
MSSI / RWP kick-off call																
ICANN org + RWP + OEC discuss scope																
ICANN org develops RFP Overview																
ICANN org Procurement develops RFP draft																
RWP provides feedback on RFP draft																
OEC approves key elements of RFP = RFP finalized																
3. Select Independent Examiner																
ICANN org solicits proposals from RFP bidders																
ICANN org collects & analyzes proposals																
ICANN org IDs finalist, seeks OEC confirmation																
OEC reviews scorecards, confirms IE selection																
IE executes agreement with ICANN																
ICANN org announces IE agreement																
4. Conduct Review / Perform Assessment																
Review prep session @ ICANN62																
RWP delivers self-assessement document																
IE holds kickoff sessions with ICANN org and RWP																

<b>2019</b> 5	4	Д	5	4	4	5	Δ	4	5	4	4
										NOV	
		64			65					66	

