

**ICANN**  
**POLICY FORUM**

**62**

**PANAMA CITY**

25–28 June 2018

**GNSO2 Review Implementation  
Progress Report  
JUNE 2018**

# Agenda

---

1

Current  
Status

2

Timeline

3

Background

# Current Status

---

- ⦿ The GNSO Review Working Group (WG) is executing and overseeing the implementation of the GNSO Review 2 recommendations.
- ⦿ The WG was initiated on 15 March 2017 and has been meeting bi-weekly.
- ⦿ The original suggested timeline for implementation has been adjusted to reflect the fact that the Implementation Plan was not adopted until 03 February 2017, and to reflect the Working Group's progress.
- ⦿ The WG expects to complete the implementation of all of the recommendations within the original timeline, not later than September 2018.

# Current Status, Cont.

---

**Phase 1:** The WG agreed by full consensus that all 13 Phase 1 recommendations had already been implemented via previous work.

## **Phases 2 and 3:**

- The WG has agreed by full consensus that 17 recommendations had already been implemented under current processes and procedures.
- The Working Group considered 4 final draft implementation charters under a Consensus Call. These were agreed by full consensus by 21 June 2018. These are recommendations relating to diversity from Phase 2 (6, 33, and 36), and Phase 3 (35).\*


*\*NOTE to WG: This is assuming that recommendations 6, 33, 35, and 36 relating to diversity that current are under review will go out for a two-week consensus call following the meeting on 07 June to end on 21 June.*

# Timeline

---

- The WG is confident that all of the recommendations will be implemented not later than September 2018 as per the original timeline.
- The WG will notify the OEC and GNSO Council should there be any issues that could interfere with completion of any recommendations by the deadline.


# Overall Timeline



# Phase 1: Work Already Underway and Phase 2: High Priority Recommendations

REPORTS TO OEC AND GNSO COUNCIL: ICANN60 28 October – 03 November 2017; ICANN62 25-28 June 2018

## PHASE 1: WORK ALREADY UNDERWAY



## PHASE 2: HIGH PRIORITY RECOMMENDATIONS

Recs 27,  
27, 28, &29  
Recs 6, 33,  
35 &36



2017


3/15/17

6/15/18

# Phase 3: Medium and Low Priority Recommendations

RED DATE = ADJUSTED SCHEDULE

## Medium



## Low



2017-18

6/15/17

12/31/18



# Thank you

# Background

---

- On 14 April 2016 the GNSO Council approved a motion to adopt the GNSO Review Recommendations Feasibility and Prioritization Analysis.
- The Board adopted the GNSO Review recommendations on 26 June 2016.
- The Board requested that:
  - The GNSO Council convene a group to oversee the implementation of the recommendations.
  - An implementation plan, containing a realistic timeline, definition of desired outcomes, and a way to measure current state as well as progress toward the desired outcome, be submitted to the Board no later than 6 months after the adoption of the Board's resolution;
  - The GNSO Council provides a regular report on the progress.

# Background, Cont.

---

- The GNSO Council adopted the Charter of the GNSO Review WG during its meeting on 21 July 2016.
- This WG was tasked to develop an implementation plan for the GNSO Review recommendations which were adopted by the ICANN Board in June 2017.
- This implementation plan was adopted by the GNSO Council via a motion passed on 15 December 2016.
- On 03 February 2017 the ICANN OEC of the Board of Directors adopted the plan.
- The WG provided a GNSO2 Progress and Implementation Status Report to the OEC and the GNSO Council at ICANN60, along with periodic updates to the Council.