ID.	Track Morea	Duration Start	Einich Bradenerore IV.C	omolete I	ton 1915 Uan 2015 Lion 2015 Lion 2015 Lion 2015 March 2015 Restorter 2015 Printer 2015 Respector 2015 Respector 2015 Uannar 20
1	EPDP Preparations	82 days Tue 4/10/18	Wed 8/1/18	100%	
2	Preparatory Discussions, including preparation of EPDP Scoping Document and EPDP Team Charter	73 days Tue 4/10/18		100%	<u></u>
3	Effective date of temporary policy / specification by the ICANN Board	0 days Fri 5/25/18		100%	∞ • • • • • • • • • • • •
4	Drafting of the EPDP Charter	40 days Fri 5/25/18		100%	
5		0 days Thu 7/19/18		100%	
6	Approval of the EPDP Charter Appointment of EPDP Team Chair	0 days Thu 7/19/18 0 days Thu 7/19/18		100%	OON 1
- 8	Appointment of EPDP Team Formation of EPDP Team	0 days Thu 7/19/18		100%	
9	Chair / Staff preparations for first meeting	8 days Fri 7/20/18		100%	
10	/ First meeting of EPDP Team	1 day Wed 8/1/18		100%	oon,
11	EPDP Deliberations to Initial Report	68 days Wed 8/1/18	Thu 11/1/18	32%	225
12	Meeting #01 - 01 Aug - Orientation, Background, Operating Mode	1 day Wed 8/1/18	Wed 8/1/18 8,9	100%	∞
13	Meeting #02 - 07 Aug - Temp Spec Triage - Part 1	1 day Thu 8/9/18		100%	∞
14	Meeting #03 - 09 Aug - Temp Spec Triage - Part 1	1 day Fri 8/10/18		100%	···
15	Meeting #04 - 14 Aug - Temp Spec Triage - Part 2	1 day Tue 8/14/18		100%	
16	Meeting #05 - 16 Aug - Temp Spec Triage - Part 3	1 day Thu 8/16/18 1 day Tue 8/21/18		100%	
17	Meeting #06 - 21 Aug - Temp Spec Triage - Part 4 Meeting #07 - 23 Aug - Discuss Proposed Approach to Deliberations	1 day Tue 8/21/18 1 day Thu 8/23/18		100%	
19	Meeting #07 - 25 Mag - Discuss Proposed Approach to Denberations Meeting #08 - 28 Aug - Deliberate Section 4.4 - Purposes for processing / Triage report; Appendix D, E, G - URS, UDRP, Transfers	1 day Tue 8/28/18		100%	
20	Meeting #09 - 30 Aug - Deliberate Section 4.4 - Purposes for processing / Appendix C - Data Processing Requirments - Activity & Role Chart	1 day Thu 8/30/18		100%	
21	Meeting #10 - 04 Sep - Deliberate Section 4.4 - Purposes for processing / Appendix C - Data Processing Requirments - Activity & Role Chart	4 days Fri 8/31/18		20%	
22	Redacted data set survey	4 days Fri 8/31/18		20%	20%
23		1 day Thu 9/6/18	Thu 9/6/18/22	0%	<u></u>
24	Meeting #12 - 11 Sep - Deliberate Appendix C.3 - Processor Requirements / Appendix A 2.1 & 3.0 - European Economic Area	1 day Tue 9/11/18		0%	<u> </u>
25		1 day Thu 9/13/18		0%	∞ 1 -
26		1 day Tue 9/18/18		0%	<u></u>
27		1 day Thu 9/20/18 1 day Mon 9/24/18		0%	<u></u>
28		1 day Mon 9/24/18 1 day Tue 9/25/18		0%	un
29 30		1 day Yed 9/25/18		0%	7
31		1 day Tue 10/2/18		0%	700
32		1 day Thu 10/4/18		0%	σ ₁
33		1 day Tue 10/9/18		0%	
34	Meeting #22 - 11 Oct - Deliberate Appendix B - Data Escrow + Appendix F - Bulk Transfers / Prepare for ICANN meeting	1 day Thu 10/11/18		0%	76K
35		1 day Tue 10/16/18		0%	oc 1 1 1 1 1 1 1 1 1
36		1 day Sat 10/20/18		0%	⁰⁶
37		1 day Mon 10/22/18		0%	<u></u>
38		1 day Wed 10/24/18 1 day Thu 10/25/18		0%	<u></u>
39		1 day Thu 10/25/18		0%	
41	Meeting #28 - 01 Nov - TBD Meeting #20X - Parking Lot -	0 days Thu 11/1/18		0%	
42	Publication of draft Initial Report	25 days Wed 10/3/18		0%	
43	Publish Initial Report	0 days Mon 11/5/18	Mon 11/5/18 42	0%	70s
44	Public comment forum on the Initial Report	30 days Tue 11/6/18	Mon 12/17/1843	0%	<u>w</u>
45	EPDP Deliberations to Final Report	48 days Tue 11/6/18		0%	<u> </u>
46		1 day Tue 11/6/18		0%	oc
47		1 day Thu 11/8/18		0%	
48		1 day Tue 11/13/18 1 day Thu 11/15/18		0%	⁰⁰
49 50		1 day Thu 11/15/18 1 day Tue 11/20/18		0%	wa
51		1 day Thu 11/22/18		0%	
52		1 day Tue 11/27/18		0%	70h
53		1 day Thu 11/29/18		0%	<u>™</u>
54	Meeting #37 - 04 Dec - Placeholder during public comment	1 day Tue 12/4/18		0%	oc
55		1 day Thu 12/6/18		0%	σi *
56		1 day Tue 12/11/18		0%	
57		1 day Thu 12/13/18 1 day Tue 12/18/18		0%	<u>™</u>
58 59		1 day Tue 12/18/18 1 day Thu 12/20/18		0%	
60		1 day Thu 12/27/18		0%	76 The state of th
61	3	1 day Thu 1/3/19		0%	
62		1 day Tue 1/8/19	Tue 1/8/19/61	0%	<u> </u>
63	Meeting #46 - 10 Jan - Review Public Comments & Prepare Final Report	1 day Thu 1/10/19		0%	<u>o</u>
64	Review of public comments	20 days Tue 12/18/18		0%	<u> </u>
65		20 days Tue 12/18/18		0%	
66	Submission of Final Report to the GNSO Council	0 days Mon 1/14/19		0%	
67	Post EPDP Activities	86 days Thu 1/24/19		0%	
68	Approval of Final Report and Recommendations by the GNSO Council Report to the Board	1 day Thu 1/24/19 15 days Fri 1/25/19		0%	w ₁
70	Report to the Board Publish Recommendations for Public Comment	15 days Fri 1/25/19 0 days Thu 2/14/19		0%	
71	Public comment forum on Board action	30 days Fri 2/15/19		0%	
72	Inform GAC if Recommendations affect public policy	5 days Fri 2/15/19		0%	
73	Board Paper	10 days Fri 3/29/19		0%	
74	Board consideration / approval	20 days Fri 4/12/19		0%	<u></u>
75	Notice of Policy actions	0 days Thu 5/9/19		0%	∞ ຸ
76	Implementation Direction	10 days Fri 5/10/19		0%	<u>~</u>
77	Implementation Effective Date	0 days Thu 5/23/19		0%	▼ 223
78	Temporary Specification Deadline (1 year from 25 May 2018)	0 days Fri 5/24/19	Fri 5/24/19	0%	Øs
- 1					