

WG Work Plan

Current version of work plan: [PI WG Work Plan - updated 2 October 2014.doc](#)

Policy & Implementation WG – Updated Work Plan Updated 2 October 2014

Target Date	What	Deliverable / Topic for Discussion	Who
15 October	Open WG Meeting	Provide brief overview of WG deliberations to date and possible recommendations in relation to charter question 2 Review work plan Review implementation process graphic and confirm which issues the WG needs to address in order to answer charter question 3, 4 and 5	WG (open to all)
29 October	WG Meeting	Review input received during F2F meeting in LA Confirm work plan Commence deliberations on issues identified to address charter questions 3, 4 and 5	WG
29 October	Share draft manuals	Share draft manuals for GNSO Guidance Process, GNSO Input Process and GNSO Fast-Track PDP Process for review by the WG	Staff
5 November	WG Meeting	Continue deliberations on issues identified to address charter questions 3,4 and 5	
11 November	WG Deadline for comments on draft manuals	Deadline for WG to provide input / comments / questions on draft manuals	WG
12 November	WG Meeting	Review and discuss comments received on draft manuals	WG
19 November	WG Meeting	Continue review and discussion of comments received on draft manuals Continue deliberations on issues identified to address charter questions 3,4 and 5	WG
26 November	WG Meeting	Continue review and discussion of comments received on draft manuals Continue deliberations on issues identified to address charter questions 3,4 and 5	WG
3 December	WG Meeting	Continue deliberations on issues identified to address charter questions 3,4 and 5	WG
11 December	WG Meeting	Continue deliberations on issues identified to address charter questions 3,4 and 5	WG
17 December	WG Meeting	Review draft recommendations resulting from deliberations on issues identified to address charter questions 3, 4 and 5	WG
22 December	Draft Initial Report circulated	Share first draft of Initial Report which incorporates the materials prepared by the WG as well as proposed recommendations for community input	Staff
7 January	WG Meeting	Review and discuss comments / edits / input received on draft Initial Report	WG

Pr
ev
io
us
w
or
k
pl
a
n:

PI
W
or
k
pl
a
n
U
p
d
a
t
e
d
1
8
J
u
n
e
2
0
1
4.
xls

12 January	Deadline for WG comments on Initial Report	Deadline for comments / edits / input on draft Initial Report	WG
14 January	WG Meeting	Continue review and discuss comments / edits / input received on draft Initial Report	WG
19 January	Publication Deadline	Publication deadline for documents for discussion at ICANN 52	
19 January	Posting of Initial Report	Posting of Initial Report for public comment	Staff
11 February	Open WG Meeting / Workshop	Presentation of Initial Report and request for input during ICANN 52	WG (open to all)
13 March	Closing of public comment forum		Staff
18 March	WG Meeting	Commence review of comments received [Note, WG meetings may already commence before this date if deemed appropriate / necessary by WG Chairs to start deliberations on outstanding items or review of input already received)	WG
25 March	WG Meeting	Continue review of public comments	WG
1 April	WG Meeting	Continue review of public comments	WG
8 April	WG Meeting	Continue review of public comments	WG
13 April	Draft Final Report circulated to WG	Share first draft of Final Report which addresses public comments as discussed by WG and possible other updates	Staff
15 April	WG Meeting	Review Final Report	WG
22 April	WG Meeting	Continue review of Final Report	WG
29 April	WG Meeting	Continue review of Final Report	WG
4 May	Submit Final Report	Submit Final Report to GNSO Council	