

Monthly Project Package Updates & Workplan

Project Package

Date	File
30 Apr 2022	EPDP_IDN_Project_Package_20220430.pdf
31 Mar 2022	EPDP_IDN_Project_Package_20220331.pdf
28 Feb 2022	EPDP_IDN_Proeject_Package_20220228.pdf
31 Jan 2022	EPDP_IDN_Project_Package_20220131.pdf
31 Dec 2021	EPDP_IDN_Project_Package_20211231.pdf
30 Nov 2021	EPDP_IDN_Project_Package_20211130.pdf

Baseline Project Plan: [EPDP_IDN_Project_Plan_20210928.pdf](#)

The proposed key milestone dates:

- December 2022 – Deliver Initial Report and publish for public comments
- March 2023 – Conclude working group review of public comments
- April 2023 – Deliver Final Report to the GNSO Council