	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
2	GNSO Portfolio Management Tool	1934d	06/01/20	10/28/27		20%
3	RDDS - Program Track	1457d	07/01/20	01/29/26		36%
4	EPDP: Standardized System for Access & Disclosure - Phase 2	906d	07/01/20	12/20/23		42%
16	EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A	675d	08/03/20	03/03/23		45%
21	RDS2 Review Items	533d	07/23/20	08/08/22		33%
29	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		62%
111	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	770d	07/31/20	07/13/23		37%
123	EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	315d	03/01/21	05/13/22		61%
126	IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%
128	IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%
130	Registration Data Accuracy	1180d	07/23/21	01/29/26		2%
141	RPM - Program Track	1366d	07/01/20	09/24/25		21%
142	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	615d	07/01/20	11/08/22		54%
151	PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1005d	11/18/21	09/24/25		0%
156	gTLD - Program Track	1128d	07/01/20	10/25/24		34%
157	CCWG: New gTLD Auction Proceeds Drafting Team	743d	07/01/20	05/05/23		39%
162	PDP: New gTLD Subsequent Procedures PDP	1083d	07/01/20	08/23/24		24%
168	Internationalized Domain Names	1128d	07/01/20	10/25/24		41%
169	IDN Operational Working Group (Track 1)	330d	08/03/20	11/05/21		86%
172	EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		22%
177	IDN Council Coordination w/ CCNSO (Track 3)	620d	07/01/20	11/15/22		50%
179	Expiration - Program Track	1765d	10/01/20	07/07/27		3%
180	PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1765d	10/01/20	07/07/27		3%
193	Transfers - Program Track	1912d	07/01/20	10/28/27		15%
194	PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		15%
211	IGO - Program Track	753d	09/24/20	08/14/23		22%
212	EPDP: Specific Curative Rights Protections for IGOs	753d	09/24/20	08/14/23		42%
216	PDP: Curative Rights Protections for IGO/INGOs	330d	05/10/22	08/14/23		0%
219	PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	05/10/22	08/14/23		0%
222	Accountability - Program Track	1305d	07/01/20	07/01/25		24%
223	Independent Review Process - Implementation Oversight Team	100d	07/01/20	11/17/20		100%
225	Cross Community Working Group on Enhancing ICANN Accountability - WS2	1304d	07/01/20	06/30/25		25%
228	Multistakeholder Model Evolution	1305d	07/01/20	07/01/25		25%
230	Geo Regions Review	380d	07/01/20	12/14/21		0%
232	Reviews - Program Track	1713d	07/01/20	01/22/27		21%
233	IANA Naming Function Review	190d	07/01/20	03/23/21		100%
236	GNSO Review RT3	670d	02/09/24	09/03/26		0%
242	Registration Directory Service Review RT3	300d	09/02/24	10/24/25		0%
245	Competition, Consumer Trust and Consumer Choice RT2	300d	01/03/23	02/26/24		0%
248	Accountability and Transparency Review 3	900d	07/01/20	12/12/23		36%
251	Accountability and Transparency Review 4	280d	06/02/25	06/26/26		0%
254	Security, Stability and Resiliency of the DNS #2	900d	07/01/20	12/12/23		51%
257	Security, Stability and Resiliency of the DNS #3	300d	12/01/25	01/22/27		0%
260	Holistic Review - Pilot	420d	07/01/22	02/08/24		0%
264	CSC Effectiveness Review - 2021	365d	07/01/21	11/23/22		18%
268	CSC Effectiveness Review - 2024	390d	07/01/24	12/26/25		0%
272	Operations - Program Track	1653d	06/01/20	09/30/26		18%
273	Committee for Overseeing & Implementing Continuous Improvement	1055d	06/16/21	07/01/25		1%
275	Participant of Empowered Community	1406d	07/01/20	11/19/25		22%
287	Participation on Customer Standing Committee	1653d	06/01/20	09/30/26		23%
309	GNSO Council	1557d	07/01/20	06/18/26		19%
310	GNSO Council - Monthly Meetings	1540d	07/23/20	06/17/26		19%
388	GNSO Council - Leadership Meetings	1549d	07/13/20	06/18/26		20%
461	GNSO Council - Action Items	1548d	07/13/20	06/17/26		20%
534	GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		20%
555	GNSO Standing Selection Committee	1325d	10/28/20	11/25/25		16%
591	GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		18%
617	ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		23%

	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
1	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
2	GNSO Portfolio Management Tool	1934d	06/01/20	10/28/27		20%
3	RDDS - Program Track	1457d	07/01/20	01/29/26		36%
4	EPDP: Standardized System for Access & Disclosure - Phase 2	906d	07/01/20	12/20/23		42%
5	EPDP: Standardized System for Access & Disclosure - Phase 2	23d	07/01/20	07/31/20		100%
6	Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts)	0	07/31/21	07/31/21		100%
7	Migrated to separate project	0	07/31/21	07/31/21		100%
8	Remaining EPDP-P2 Topics Track 2 (Accuracy)	260d	08/03/20	07/31/21		100%
9	Staff to produce Briefing Document on Accuracy	170d	08/03/20	03/26/21	5	100%
10	Council to define scope of Accuracy Scoping Team	84d	03/29/21	07/22/21	9	100%
11	Migrated to separate project	0	07/31/21	07/31/21		100%
12	Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	195d	03/25/21	12/22/21		70%
13	Board: Standardized System for Access & Disclosure Operational Design Phase	135d	03/25/21	09/29/21	5FS +168d	85%
14	Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations	195d	03/25/21	12/22/21	5FS +168d	60%
15	IRT: Standardized System for Access & Disclosure - Phase 2	520d	12/23/21	12/20/23	12	0%
16	EPDP: Legal vs. Natural + Feasability of Unique Contacts of Registration Data - Phase 2A	675d	08/03/20	03/03/23		45%
17	Reset EPDP-P2A and elect new Chair	100d	08/03/20	12/18/20	5	100%
18	EPDP: Registration Data - Phase 2A	225d	12/21/20	10/29/21	17	92%
19	Board: gTLD on Registration Data - Phase 2A adopt consensus recommendations	50d	11/01/21	01/07/22	18	0%
20	IRT: gTLD on Registration Data - Phase 2A	300d	01/10/22	03/03/23	19	0%
21	RDS2 Review Items	533d	07/23/20	08/08/22		33%
22	RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS)	533d	07/23/20	08/08/22		33%
23	Reply to Board on proposed action	1d	07/23/20	07/23/20		100%
24	Determine if CC.1 can be coupled with Accuracy Scope	1d	08/05/22	08/05/22	131	0%
25	CC.1 Implemented	1d	08/08/22	08/08/22	24	0%
26	RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies)	1d	07/23/20	07/23/20		100%
27	Reply to Board on proposed action	1d	07/23/20	07/23/20		100%
28	Council will take no action as operating procedures already allow for this	1d	07/23/20	07/23/20		100%
29	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		62%
30	IRT: Temporary Specification on gTLD Registration Data - Phase 1	545d	07/01/20	08/02/22		50%
31	EPDP-P1 Rec27 Wave 1 Other Policy Impacts	532d	07/01/20	07/14/22		75%
32	Add Grace Period (AGP) Limits Policy [LOW]	1d	07/01/20	07/01/20		100%
33	No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%
34	Additional Whois Information Policy (AWIP) [LOW]	485d	09/04/20	07/14/22		87%
35	Produce redlines of consensus policy provisions (assumes step 2 accomplished here)	45d	09/04/20	11/05/20		100%
36	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	35	100%
37	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	36	0%
38	Post updated consensus policy	5d	07/08/22	07/14/22	37	0%
39	Expired Domain Deletion Policy (EDDP) [MEDIUM]	485d	09/04/20	07/14/22		87%
40	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%
41	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	40	100%
42	Conduct public comment of changes	60d	04/15/22	07/07/22	41	0%
43	Post updated consensus policy	5d	07/08/22	07/14/22	42	0%
44	Expired Registration Recovery Policy (ERRP) [LOW]	485d	09/04/20	07/14/22		87%
45	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%
46	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	45	100%
47	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	46	0%
48	Post updated consensus policy	5d	07/08/22	07/14/22	47	0%
49	Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW]	1d	07/01/20	07/01/20		100%
50	No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%
51	Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH]	485d	09/04/20	07/14/22		7%
52	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		75%
53	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	52	0%
54	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	53	0%
55	Post updated consensus policy	5d	07/08/22	07/14/22	54	0%
56	Registry Services Evaluation Policy [LOW]	1d	07/01/20	07/01/20		100%
57	No impacts as a result of Registration Data Services Policy implementation	1d	07/01/20	07/01/20		100%
58	Restored Names Accuracy Policy (RNAP) [LOW]	485d	09/04/20	07/14/22		87%
59	Track 1 - Item 1	485d	09/04/20	07/14/22		87%
60	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%
61	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	60	100%

#	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Timeline / Resources
62	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	61	0%	GDS Staff, IRT
63	Post updated consensus policy	5d	07/08/22	07/14/22	62	0%	GDS Staff
64	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW]	485d	09/04/20	07/14/22		87%	
65	Track 1 - Items 1 to 3	485d	09/04/20	07/14/22		87%	
66	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%	GDS Staff
67	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	66	100%	GDS Staff, IRT, Policy Staff
68	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	67	0%	GDS Staff, IRT
69	Post updated consensus policy	5d	07/08/22	07/14/22	68	0%	GDS Staff
70	Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH]	485d	09/04/20	07/14/22		0%	
71	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		0%	GDS Staff
72	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	71	0%	GDS Staff, IRT, Policy Staff
73	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	72	0%	GDS Staff, IRT
74	Post updated consensus policy	5d	07/08/22	07/14/22	73	0%	GDS Staff
75	Transfer Policy [HIGH]	485d	09/04/20	07/14/22		87%	
76	Produce redlines of consensus policy provisions (Items 1,2,3 & 6)	45d	09/04/20	11/05/20		100%	GDS Staff
77	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	76	100%	GDS Staff, IRT, Policy Staff
78	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	77	0%	GDS Staff, IRT
79	Post updated consensus policy	5d	07/08/22	07/14/22	78	0%	GDS Staff
80	Transfer Dispute Resolution Policy (TDRP) [HIGH]	485d	09/04/20	07/14/22		87%	
81	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%	GDS Staff
82	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	81	100%	GDS Staff, IRT, Policy Staff
83	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	82	0%	GDS Staff, IRT
84	Post updated consensus policy	5d	07/08/22	07/14/22	83	0%	GDS Staff
85	Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH]	509d	08/03/20	07/14/22		87%	
86	Produce redlines of consensus policy provisions (Item 1)	45d	08/03/20	10/02/20		100%	GDS Staff
87	Review and confirm redlines for final changes	399d	10/05/20	04/14/22	86	100%	GDS Staff, IRT, Policy Staff
88	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	87	0%	GDS Staff, IRT
89	Post updated consensus policy	5d	07/08/22	07/14/22	88	0%	GDS Staff
90	Uniform Rapid Suspension System Procedure (URS) [HIGH]	509d	08/03/20	07/14/22		87%	
91	Produce redlines of consensus policy provisions (Items 1,2 & 8)	45d	08/03/20	10/02/20		100%	GDS Staff
92	Review and confirm redlines for final changes	399d	10/05/20	04/14/22	91	100%	GDS Staff, IRT, Policy Staff
93	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	92	0%	GDS Staff, IRT
94	Post updated consensus policy	5d	07/08/22	07/14/22	93	0%	GDS Staff
95	Uniform Rapid Suspension System Rules (URS Rules) [HIGH]	509d	08/03/20	07/14/22		87%	
96	Produce redlines of consensus policy provisions (Items 1&3)	45d	08/03/20	10/02/20		100%	GDS Staff
97	Review and confirm redlines for final changes	399d	10/05/20	04/14/22	96	100%	GDS Staff, IRT, Policy Staff
98	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	97	0%	GDS Staff, IRT
99	Post updated consensus policy	5d	07/08/22	07/14/22	98	0%	GDS Staff
100	Whois Data Reminder Policy (WDRP) [MEDIUM]	485d	09/04/20	07/14/22		87%	
101	Track 1 - Item 1	485d	09/04/20	07/14/22		87%	
102	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%	GDS Staff
103	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	102	100%	GDS Staff, IRT, Policy Staff
104	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	103	0%	GDS Staff, IRT
105	Post updated consensus policy	5d	07/08/22	07/14/22	104	0%	GDS Staff
106	Whois Marketing Restriction Policy [LOW]	485d	09/04/20	07/14/22		87%	
107	Produce redlines of consensus policy provisions	45d	09/04/20	11/05/20		100%	GDS Staff
108	Review and confirm redlines for final changes	375d	11/06/20	04/14/22	107	100%	GDS Staff, IRT, Policy Staff
109	Conduct public comment of changes & revised accordingly	60d	04/15/22	07/07/22	108	0%	GDS Staff, IRT
110	Post updated consensus policy	5d	07/08/22	07/14/22	109	0%	GDS Staff
111	Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law	770d	07/31/20	07/13/23		37%	
112	Council small scoping team to determine next steps and Council consideration	60d	07/31/20	10/22/20		100%	Council, Policy Staff
113	Request ICANN org to develop revised proposal for invoking Procedure	300d	10/23/20	12/16/21	112	75%	GDS Staff, Legal Staff, Policy Staff
114	Council to deliberate findings and determine appropriate path	45d	12/17/21	02/17/22	113	0%	Council, Policy Staff
115	IF required, review WPIAG Charter to determine if it's fit for purpose	30d	02/18/22	03/31/22	114	0%	Council, Policy Staff
116	IF required, Council to approve charter and launch WPIAG	105d	04/01/22	08/25/22		0%	
117	Engage WPIAG	60d	04/01/22	06/23/22	115	0%	Policy Staff, Working Group
118	Council to deliberate findings and determine appropriate path	45d	06/24/22	08/25/22	117	0%	Council, Policy Staff
119	IF required, Council to approve launch of EPDP	230d	08/26/22	07/13/23		0%	
120	EPDP: Procedure for Handling Whois Conflicts with Privacy Law	90d	08/26/22	12/29/22	118	0%	Policy Staff, Working Group
121	Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations	50d	12/30/22	03/09/23	120	0%	Board
122	IRT: Procedure for Handling Whois Conflicts with Privacy Law	90d	03/10/23	07/13/23	121	0%	GDS Staff, Policy Staff

#	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
123	⊟ EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts	315d	03/01/21	05/13/22		61%
124	Council to consider Wave 1.5 report and determine next steps	120d	03/01/21	08/13/21		100%
125	Council to consider Wave Wave 2 reports and determine next steps	90d	01/10/22	05/13/22		10%
126	⊟ IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22		50%
127	IRT: Privacy & Proxy Services Accreditation Issues	330d	08/16/21	11/18/22	124	50%
128	⊟ IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22		50%
129	IRT: Translation/Transliteration of gTLD Registration Data	330d	08/16/21	11/18/22	124	50%
130	⊟ Registration Data Accuracy	1180d	07/23/21	01/29/26		2%
131	Registration Data Accuracy - Scoping Team	270d	07/23/21	08/04/22	10	10%
132	Council: Decide to request Issue Report on Registration Data Accuracy	30d	08/05/22	09/15/22	131	0%
133	Staff: Issue Report on Registration Data Accuracy	90d	09/16/22	01/19/23	132	0%
134	Council: Approve PDP launch on Registration Data Accuracy	20d	01/20/23	02/16/23	133	0%
135	Council: Approve charter on Registration Data Accuracy	20d	02/17/23	03/16/23	134	0%
136	⊟ PDP: Registration Data Accuracy	400d	03/17/23	09/26/24		0%
137	Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report	400d	03/17/23	09/26/24	135	0%
138	Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report	400d	03/17/23	09/26/24	135	0%
139	Board: Registration Data Accuracy adopt consensus recommendations	50d	09/27/24	12/05/24	136	0%
140	IRT: Registration Data Accuracy	300d	12/06/24	01/29/26	139	0%
141	⊟ RPM - Program Track	1366d	07/01/20	09/24/25		21%
142	⊟ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims)	615d	07/01/20	11/08/22		54%
143	PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016)	120d	07/01/20	12/15/20		100%
144	⊟ EPDP-P1 Rec27 Wave 1 Other Policy Impacts	77d	07/01/20	10/15/20		100%
145	⊟ Track 2 - URS - Items 3 through 7	77d	07/01/20	10/15/20		100%
146	Determine if or easily can be addressed, else report back to Council	77d	07/01/20	10/15/20		100%
147	⊟ Track 2 - URS Rules - Items 2, 4 through 8	77d	07/01/20	10/15/20		100%
148	Determine if or easily can be addressed, else report back to Council	77d	07/01/20	10/15/20		100%
149	Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations	225d	12/16/20	10/26/21	143	80%
150	IRT: RPM - Phase 1 Review of RPMs in All gTLDs	270d	10/27/21	11/08/22	149	0%
151	⊟ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP)	1005d	11/18/21	09/24/25		0%
152	Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1)	150d	11/18/21	06/15/22		0%
153	PDP: RPM - Phase 2 Review of UDRP	525d	06/16/22	06/19/24	152	0%
154	Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations	60d	06/20/24	09/11/24	153	0%
155	IRT: RPM - Phase 2 Review of UDRP	270d	09/12/24	09/24/25	154	0%
156	⊟ gTLD - Program Track	1128d	07/01/20	10/25/24		34%
157	⊟ CCWG: New gTLD Auction Proceeds Drafting Team	743d	07/01/20	05/05/23		39%
158	CCWG: New gTLD Auction Proceeds Drafting Team (group completed 31 May 2020)	0	07/01/20	07/01/20		100%
159	Council to deliberate and adopt CCWG recommendations	20d	08/03/20	08/28/20		100%
160	Board to deliberate and adopt consensus recommendations	400d	08/31/20	03/11/22	159	65%
161	Implement program	300d	03/14/22	05/05/23	160	0%
162	⊟ PDP: New gTLD Subsequent Procedures PDP	1083d	07/01/20	08/23/24		24%
163	PDP: New gTLD Subsequent Procedures (started 21 Jan 2016)	168d	07/01/20	02/19/21		100%
164	⊟ Board: New gTLD Subsequent Procedures adopt consensus recommendations	375d	02/22/21	07/29/22		24%
165	Board: New gTLD Subsequent Procedures Operational Design Phase	230d	09/13/21	07/29/22	163FS +145d	0%
166	Board: New gTLD Subsequent Procedures adopt consensus recommendations	375d	02/22/21	07/29/22	163	38%
167	IRT: New gTLD Subsequent Procedures	540d	08/01/22	08/23/24	164	0%
168	⊟ Internationalized Domain Names	1128d	07/01/20	10/25/24		41%
169	⊟ IDN Operational Working Group (Track 1)	330d	08/03/20	11/05/21		86%
170	Determine scope of Track 1 working group	30d	08/03/20	09/11/20		100%
171	Engage Operational Track 1 expert group	300d	09/14/20	11/05/21	170	85%
172	⊟ EPDP: IDNs (Track 2)	1048d	10/21/20	10/25/24		22%
173	Drafting Team: Charter on Internationalized Domain Names + EPDP Request	160d	10/21/20	06/01/21		100%
174	EPDP: Internationalized Domain Names	587d	05/20/21	08/18/23		12%
175	Board: Internationalized Domain Names adopt consensus recommendations	60d	08/21/23	11/10/23	174	0%
176	IRT: Internationalized Domain Names	250d	11/13/23	10/25/24	175	0%
177	⊟ IDN Council Coordination w/ CCNSO (Track 3)	620d	07/01/20	11/15/22		50%
178	GNSO Council to coordinate with the CCNSO regarding IDN policy developments	620d	07/01/20	11/15/22		50%
179	⊟ Expiration - Program Track	1765d	10/01/20	07/07/27		3%
180	⊟ PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review	1765d	10/01/20	07/07/27		3%
181	Council to extend PSR for 18 months or when bandwidth becomes available	45d	10/01/20	12/02/20		100%
182	Council to Request Transfer Policy Status Report	30d	07/14/22	08/24/22	181FS +420d	0%
183	Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	180d	08/25/22	05/03/23	182	0%

#	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
184	Council to Request Expiration Policy Issue Report	45d	05/04/23	07/05/23	183	0%
185	Expiration Policy Issue Report	150d	07/06/23	01/31/24		0%
186	Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3)	150d	07/06/23	01/31/24	184	0%
187	Council to approve PDP launch	10d	02/01/24	02/14/24	186	0%
188	Council to approve scope and charter	25d	02/15/24	03/20/24	187	0%
189	Expiration Policy Review	860d	03/21/24	07/07/27		0%
190	PDP: Expiration Policy Review	400d	03/21/24	10/01/25	188	0%
191	Board: Expiration Policy Review adopt consensus recommendations	60d	10/02/25	12/24/25	190	0%
192	IRT: Expiration Policy Review	400d	12/25/25	07/07/27	191	0%
193	Transfers - Program Track	1912d	07/01/20	10/28/27		15%
194	PDP: Transfer Policy Review	1912d	07/01/20	10/28/27		15%
195	Council to Request Transfer Policy Status Report	0	07/01/20	07/01/20		100%
196	Develop Transfer Policy Status Report	0	07/01/20	07/01/20	195	100%
197	Council to Request Transfer Policy Issue Report	0	07/01/20	07/01/20	196	100%
198	Develop Transfer Issue Report	158d	07/01/20	02/05/21		100%
199	Develop Issues Report	157d	07/01/20	02/04/21	197	100%
200	Staff to include as part of Transfer Review Issue Report (IRTP Items 4&5, TDRP Items 2-4)	1d	02/05/21	02/05/21	199	100%
201	Council to approve PDP launch	10d	02/05/21	02/18/21	199	100%
202	Council to approve scope and charter	24d	02/19/21	03/24/21	201	100%
203	Transfer Policy Review - Phase 1	1206d	02/18/21	10/02/25		14%
204	PDP: Transfer Policy Review - Phase 1	746d	02/18/21	12/28/23		23%
205	Board: Transfer Policy Review - Phase 1 adopt consensus recommendations	60d	12/29/23	03/21/24	204	0%
206	IRT: Transfer Policy Review - Phase 1	400d	03/22/24	10/02/25	205	0%
207	Transfer Policy Review - Phase 2	1000d	12/29/23	10/28/27		0%
208	PDP: Transfer Policy Review - Phase 2	540d	12/29/23	01/22/26	204	0%
209	Board: Transfer Policy Review - Phase 2 adopt consensus recommendations	60d	01/23/26	04/16/26	208	0%
210	IRT: Transfer Policy Review - Phase 2	400d	04/17/26	10/28/27	209	0%
211	IGO - Program Track	753d	09/24/20	08/14/23		22%
212	EPDP: Specific Curative Rights Protections for IGOs	753d	09/24/20	08/14/23		42%
213	EPDP: Specific Curative Rights Protections for IGOs	423d	09/24/20	05/09/22		75%
214	Board: RPM - IGO Curative Rights Work Track adopt consensus recommendations	60d	05/10/22	08/01/22	213	0%
215	IRT: PDP - RPM - IGO Curative Rights Work Track	270d	08/02/22	08/14/23	214	0%
216	PDP: Curative Rights Protections for IGO/INGOs	330d	05/10/22	08/14/23		0%
217	Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations	60d	05/10/22	08/01/22	213	0%
218	IRT: Curative Rights Protections for IGO/INGOs	270d	08/02/22	08/14/23	217	0%
219	PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	330d	05/10/22	08/14/23		0%
220	Board: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	60d	05/10/22	08/01/22	213	0%
221	IRT: PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms)	270d	08/02/22	08/14/23	220	0%
222	Accountability - Program Track	1305d	07/01/20	07/01/25		24%
223	Independent Review Process - Implementation Oversight Team	100d	07/01/20	11/17/20		100%
224	Engage IoT Oversight Team	100d	07/01/20	11/17/20		100%
225	Cross Community Working Group on Enhancing ICANN Accountability - WS2	1304d	07/01/20	06/30/25		25%
226	Council small team to revew WS2	270d	07/01/20	07/13/21		100%
227	Council to monitor for WS2 implementation assignments	1034d	07/14/21	06/30/25	226	5%
228	Multistakeholder Model Evolution	1305d	07/01/20	07/01/25		25%
229	Council to monitor for MSM-Evo implementation assignments	1305d	07/01/20	07/01/25		25%
230	Geo Regions Review	380d	07/01/20	12/14/21		0%
231	Council to determine what is required of the GNSO	380d	07/01/20	12/14/21		0%
232	Reviews - Program Track	1713d	07/01/20	01/22/27		21%
233	IANA Naming Function Review	190d	07/01/20	03/23/21		100%
234	Council SSC to select GNSO representatives on Review Team	0	07/01/20	07/01/20		100%
235	GNSO participation on IFRT2	190d	07/01/20	03/23/21	234	100%
236	GNSO Review RT3	670d	02/09/24	09/03/26		0%
237	Council SSC to select GNSO representatives on Review Team	30d	02/09/24	03/21/24	263	0%
238	GNSO participation on GNSO3-RT	270d	03/22/24	04/03/25	237	0%
239	Council to deliberate and adopt review team consensus recommendations	40d	04/04/25	05/29/25	238	0%
240	Board to deliberate and adopt consensus recommendations	60d	05/30/25	08/21/25	239	0%
241	Implement GNSO3 Review recommendations	270d	08/22/25	09/03/26	240	0%
242	Registration Directory Service Review RT3	300d	09/02/24	10/24/25		0%
243	Council SSC to select GNSO representatives on Review Team	30d	09/02/24	10/11/24		0%
244	GNSO participation on RDS3-RT	270d	10/14/24	10/24/25	243	0%

#	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete	Timeline labels
245	Competition, Consumer Trust and Consumer Choice RT2	300d	01/03/23	02/26/24		0%	
246	Council SSC to select GNSO representatives on Review Team	30d	01/03/23	02/13/23		0%	Policy Staff, SSC
247	GNSO participation on CCT-RT2	270d	02/14/23	02/26/24	246	0%	Working Group
248	Accountability and Transparency Review 3	900d	07/01/20	12/12/23		36%	
249	Council to form a small team to draft a public comment response to the ATRT3	22d	07/01/20	07/30/20		100%	Council, Policy Staff
250	Council to monitor for ATRT3 implementation assignments	900d	07/01/20	12/12/23		34%	Council, Policy Staff
251	Accountability and Transparency Review 4	280d	06/02/25	06/26/26		0%	
252	Council SSC to select GNSO representatives on Review Team	30d	06/02/25	07/11/25		0%	Policy Staff, SSC
253	GNSO participation on ATRT4	250d	07/14/25	06/26/26	252	0%	Working Group
254	Security, Stability and Resiliency of the DNS #2	900d	07/01/20	12/12/23		51%	
255	GNSO participation on SSR#2	160d	07/01/20	02/09/21		100%	Working Group
256	Council to monitor for SSR2 implementation assignments	740d	02/10/21	12/12/23	255	40%	Council, Policy Staff
257	Security, Stability and Resiliency of the DNS #3	300d	12/01/25	01/22/27		0%	
258	Council SSC to select GNSO representatives on Review Team	30d	12/01/25	01/09/26		0%	Policy Staff, SSC
259	GNSO participation on SSR3	270d	01/12/26	01/22/27	258	0%	Working Group
260	Holistic Review - Pilot	420d	07/01/22	02/08/24		0%	
261	Council SSC to select GNSO representatives on Review Team	30d	07/01/22	08/11/22		0%	Policy Staff, SSC
262	Holistic Review Pilot - GNSO participation	270d	08/12/22	08/24/23	261	0%	Working Group
263	Council to consider Holistic Review Results	120d	08/25/23	02/08/24	262	0%	Council, Policy Staff
264	CSC Effectiveness Review - 2021	365d	07/01/21	11/23/22		18%	
265	Council to establish terms of reference and determine if prior review recs were implemented	65d	07/01/21	09/29/21		100%	Policy Staff, SSC
266	CSC Effectiveness Review - GNSO participation	240d	09/30/21	08/31/22	265	0%	Working Group
267	Council to consider CSC Effectiveness Review Results	60d	09/01/22	11/23/22	266	0%	Council, Policy Staff
268	CSC Effectiveness Review - 2024	390d	07/01/24	12/26/25		0%	
269	Council to establish terms of reference and determine is prior review recs were implemented	65d	07/01/24	09/27/24		0%	Policy Staff, SSC
270	CSC Effectiveness Review - GNSO participation	265d	09/30/24	10/03/25	269	0%	Working Group
271	Council to consider CSC Effectiveness Review Results	60d	10/06/25	12/26/25	270	0%	Council, Policy Staff
272	Operations - Program Track	1653d	06/01/20	09/30/26		18%	
273	Committee for Overseeing & Implementing Continuous Improvement	1055d	06/16/21	07/01/25		1%	
274	Committee for Overseeing & Implementing Continuous Improvement	1055d	06/16/21	07/01/25		1%	Council, Policy Staff
275	Participant of Empowered Community	1406d	07/01/20	11/19/25		22%	
276	Perform role 2020	81d	07/01/20	10/21/20		100%	EC Admin, EC Rep
277	Elect new participant	15d	10/22/20	11/11/20	276	100%	Council, EC Admin, Policy Staff
278	Perform role 2021	250d	11/12/20	10/27/21	277	85%	EC Admin, EC Rep
279	Elect new participant	15d	10/28/21	11/17/21	278	0%	Council, EC Admin, Policy Staff
280	Perform role 2022	250d	11/18/21	11/02/22	279	0%	EC Admin, EC Rep
281	Elect new participant	15d	11/03/22	11/23/22	280	0%	Council, EC Admin, Policy Staff
282	Perform role 2023	250d	11/24/22	11/08/23	281	0%	EC Admin, EC Rep
283	Elect new participant	15d	11/09/23	11/29/23	282	0%	Council, EC Admin, Policy Staff
284	Perform role 2024	250d	11/30/23	11/13/24	283	0%	EC Admin, EC Rep
285	Elect new participant	15d	11/14/24	12/04/24	284	0%	Council, EC Admin, Policy Staff
286	Perform role 2025	250d	12/05/24	11/19/25	285	0%	EC Admin, EC Rep
287	Participation on Customer Standing Committee	1653d	06/01/20	09/30/26		23%	
288	Customer Standing Committee - 2020	132d	07/01/20	12/31/20		100%	
291	Customer Standing Committee - 2021	349d	06/01/20	09/30/21		93%	
294	Customer Standing Committee - 2022	349d	06/01/21	09/30/22		14%	
295	Obtain EOIs of Non-Registry Operator & Council to Approve Representative	44d	06/01/21	07/30/21		100%	
296	Serve on Customer Standing Committee	261d	10/01/21	09/30/22	295FS +44d		
297	Customer Standing Committee - 2023	348d	06/01/22	09/29/23			
300	Customer Standing Committee - 2024	348d	06/01/23	09/30/24			
303	Customer Standing Committee - 2025	348d	06/01/24	09/30/25			
306	Customer Standing Committee - 2026	349d	06/01/25	09/30/26			
309	GNSO Council	1557d	07/01/20	06/18/26		19%	
310	GNSO Council - Monthly Meetings	1540d	07/23/20	06/17/26		19%	
388	GNSO Council - Leadership Meetings	1549d	07/13/20	06/18/26		20%	
461	GNSO Council - Action Items	1548d	07/13/20	06/17/26		20%	
534	GNSO Standing Committee on Budget and Operations	1119d	11/02/20	02/13/25		20%	
535	GNSO Standing Committee on FY22 Budget and Operations 2020-2021	76d	11/02/20	02/15/21		100%	
539	GNSO Standing Committee on FY23 Budget and Operations 2021-2022	75d	11/01/21	02/11/22		0%	
540	Refresh roster and confirm Chair	15d	11/01/21	11/19/21		0%	Council, Policy Staff
541	Evaluate fiscal year budget and planning documents	50d	11/22/21	01/28/22	540	0%	Council, Policy Staff

	Program_Project	Current Duration	Current Start	Current Finish	Predecessors	% Complete
542	Complete draft of comments for Council consideration and submit	10d	01/31/22	02/11/22	541	0%
543	GNSO Standing Committee on FY24 Budget and Operations 2022-2023	75d	11/01/22	02/13/23		0%
547	GNSO Standing Committee on FY25 Budget and Operations 2023-2024	75d	11/01/23	02/13/24		0%
551	GNSO Standing Committee on FY26 Budget and Operations 2024-2025	75d	11/01/24	02/13/25		0%
555	GNSO Standing Selection Committee	1325d	10/28/20	11/25/25		16%
556	GNSO Standing Selection Committee 2020-2021	260d	10/28/20	10/26/21		83%
563	GNSO Standing Selection Committee 2021-2022	270d	10/27/21	11/08/22		
564	Refresh roster and confirm Chair (within 3 weeks of AGM)	15d	10/27/21	11/16/21		
565	Standing Selection Committee (SSC) 2021-2022	255d	11/17/21	11/08/22		
566	Standing Selection Committee (SSC) fill positions as assigned	245d	11/17/21	10/25/22	564	
567	Appoint GNSO Representative to Fellowship Program	30d	11/17/21	12/28/21	564	
568	Appoint CSC Liaison as Required	70d	07/06/22	10/11/22	564SS +180d	
569	Appoint GAC Liaison as Required	70d	08/03/22	11/08/22	564SS +200d	
570	GNSO Standing Selection Committee 2022-2023	270d	09/21/22	10/03/23		
577	GNSO Standing Selection Committee 2023-2024	270d	10/25/23	11/05/24		
584	GNSO Standing Selection Committee 2024-2025	270d	11/13/24	11/25/25		
591	GNSO Council - Strategic Planning Session	1128d	10/01/20	01/27/25		18%
592	GNSO Council - Strategic Planning Session - 2020-2021	58d	10/01/20	12/21/20		100%
597	GNSO Council - Strategic Planning Session - 2021-2022	85d	08/15/21	12/09/21		15%
598	Establish and manage travel arrangements	0	09/01/21	09/01/21		100%
599	Develop plan, topics, and materials for deliberation	65d	08/15/21	11/11/21		20%
600	Conduct planning session	5d	11/12/21	11/18/21	599	0%
601	Develop post planning session report	15d	11/19/21	12/09/21	600	0%
602	GNSO Council - Strategic Planning Session - 2022-2023	85d	10/01/22	01/26/23		0%
607	GNSO Council - Strategic Planning Session - 2023-2024	85d	10/01/23	01/25/24		0%
612	GNSO Council - Strategic Planning Session - 2024-2025	85d	10/01/24	01/27/25		0%
617	ICANN Meeting Planning, Meeting, Respond to GAC Advice	1309d	07/01/20	07/07/25		23%
618	ICANN69	95d	07/01/20	11/10/20		100%
622	ICANN70	95d	12/01/20	04/12/21		100%
626	ICANN71	70d	04/01/21	07/07/21		100%
630	ICANN72	95d	07/01/21	11/10/21		47%
631	ICANN72 Meeting Planning	75d	07/01/21	10/13/21		60%
632	ICANN72 ICANN Meeting	5d	10/14/21	10/20/21	631	
633	ICANN72 Respond to GAC Advice	15d	10/21/21	11/10/21	632	0%
634	ICANN73	95d	12/01/21	04/12/22		0%
638	ICANN74	70d	04/01/22	07/07/22		0%
642	ICANN75	95d	06/01/22	10/11/22		0%
646	ICANN76	95d	12/01/22	04/12/23		0%
650	ICANN77	70d	04/01/23	07/06/23		0%
654	ICANN78	95d	07/01/23	11/09/23		0%
658	ICANN79	95d	12/01/23	04/11/24		0%
662	ICANN80	70d	04/01/24	07/05/24		0%
666	ICANN81	95d	07/01/24	11/08/24		0%
670	ICANN82	95d	12/01/24	04/10/25		0%
674	ICANN83	70d	04/01/25	07/07/25		0%