ALAC/At-Large Improvements Implementation Project

# Recommendation 1:  Status Log

Recommendation 1:  The ICANN Bylaws should reflect the four key elements of the ALAC's continuing purpose within the ICANN structure:
  - Providing policy advice;
  - Providing input into ICANN operations and structure;
  - As part of ICANN's accountability mechanisms; and
  - As an organizing mechanism for some of ICANN's outreach.

| Task # | Task/milestone | Target deadline | Still to start | In progress | Near completion | Completed | Final Report link |
|---|---|---|---|---|---|---|---|
| 1.1 | Amend Bylaws Article XI,s2(4)(a) to clarify purposes, as proposed | Jun-Sep 2010 | | √ | | | p 6, par 1 |
| 1.1.1 | Create draft redline edits of relevant Bylaw section | Jun-Sep 2010 | | | √ | | |
| 1.1.2 | ALAC to review draft created in 1.1.1 | Jun-Sep 2010 | √ | | | | |
| 1.1.3 | Following ALAC review (and possible revision), draft and ALAC's recommendation to be sent to SIC for Board's ratification, subject to public comments and revisions | Jun-Sep 2010 | √ | | | | p 21, Rec 11 |
| 1.2 | Review proposed IIC/post-JPA accountability mechanisms to ensure congruence with recommendation | Sep-Dec 2010 | | √ | | | p 8, par 2 |
| 1.2.1 | Review relevant public comments | Sep-Dec 2010 | √ | | | | |
| 1.2.2 | Define further steps required | Sep-Dec 2010 | | √ | | | |
| 1.3 | ALAC Engagement in ICANN Structural Improvements Programs | Jun-Dec 2010 | | | √ | | p 7, par 4 |
| 1.3.1 | Determine if additional processes within ALAC required beyond those in place | Jun-Dec 2010 | | | | √ | |
| 1.3.2 | Determine if additional processes external to At-Large are required | Jun-Dec 2010 | | | | √ | |
| 1.3.3 | After 1.3.1 & 1.3.2, report results to ALAC | Jun-Dec 2010 | | √ | | | |
| 1.4 | Extend ALAC Chair term to two years | Jun-Sep 2010 | | | √ | | p 21, Rec 11 |

Note:  The above links in this example are inactive.