#	Title
0	**NEw NAmes**
1	**NTIA Stewardship process**
2	**ICG Timelines**
3	**NTIA**
4	Monitor community work
5	Monitor full proposal
6	Review full proposal
7	**ICG Timeline**
8	Finish requirements
9	Monitor proposals
10	Coordinate proposals
11	Review comments
12	Decision full proposal
13	**ICG community timeline**
14	Work on proposal
15	Review full proposal
16	Testing
17	**Names Stewardship Prop...**
18	**Create Wg**
22	**Issues definition**
23	Drafting
24	Public consultation
25	**Finalise**
26	WG
27	SO and AC ??
28	**Draft proposal**
29	Drafting
30	Public comment
31	Finalise
32	Final Report
33	**Support proposal**
34	SO AC support decision
35	Supplemental report
36	Final decision/prepare...
37	Submission Final Report...
38	**ICANN/ regional meetings**
39	**Public meetings**
40	LA meeting
41	Marakesh meeting
42	LAC meeting