Thick WHOIS Policy Implementation

Meeting with the IRT | 20 September 2016

Agenda

- Change to the CL&D Consensus Policy (a proposal for consideration

- Draft Document for Thick Whois Transition Consensus Policy for .COM, .NET and .JOBS
  - Public Comment readiness

- Draft Memo to GNSO Council on Privacy (Theo) – if time permits

- Whois Conflicts Procedure (Theo) – if time permits

- Next Steps

CL&D Consensus Policy – proposed revision

- Published on 26 July 2016

- Request for Reconsideration received from RySG in August 2016

- Objection to including RDAP in the Consensus Policy

- Implementation team proposal for IRT consideration and discussion

Transition Implementation Path – Timeline (19 July 2016)

Announcement of Policy Effective Date by ICANN

New Registrations

6 months — Registries update Registry Systems

Registry OT&E Opens

Optional thick (Registry Production systems)

12 months — Registrars transition **New Registrations** from thin to thick

Required thick (Registry Production Systems)

Policy Effective Date for New Registrations

Existing Registrations

6 months — Registries prepare for Transition

Registry OT&E Opens

3 months — Registrars prepare for transition

18 months — Registrars Transition data from thin to thick

Policy Effective Date for Existing Registrations

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2017　　　　　　　　　　　　　　2018　　　　　　　　　　　　　2019

# Public Comment Readiness

⊙ Complete IRT review of the consensus policy document

⊙ Public Comment
  ⊙ September - November
  ⊙ Period includes ICANN 57 Hyderabad

⊙ Summary and Analysis Report

⊙ Finalize Consensus Policy Document

⊙ Policy Announcement on 1 February 2017

⊙Thick Whois Transition Policy for .COM, .NET and .JOBS

Transition Implementation Path – Timeline (19 July 2016)

- Announcement of Policy Effective Date by ICANN

New Registrations

- **6 months** — Registries update Registry Systems
- Registry OT&E Opens
- Optional thick (Registry Production systems)
- **12 months** — Registrars transition **New Registrations** from thin to thick
- Required thick (Registry Production Systems)
- Policy Effective Date for New Registrations

Existing Registrations

- **6 months** — Registries prepare for Transition
- Registry OT&E Opens
- **3 months** — Registrars prepare for transition
- **18 months** — Registrars Transition data from thin to thick
- Policy Effective Date for Existing Registrations

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2017   2018   2019

WHOIS Conflicts Procedure

- Brought to attention of IRT on 2 September by Theo

- Email discussions by IRT continues
  https://whois.icann.org/en/icann-procedure-handling-whois-conflicts-privacy-law

Draft Memo to GNSO Council on Privacy

- First mentioned an IRT session in Helsinki

- IRT agreement: the implementation project proceeds in parallel to the memo and subsequent GNSO Council till receiving any directions that changes the project objective

- Draft provided to IRT on 26 August 2016 by Marc Anderson

- Email discussions by IRT continues

Transition Implementation Path – Timeline (19 July 2016)

- Announcement of Policy Effective Date by ICANN

New Registrations

- 6 months — Registries update Registry Systems
- Registry OT&E Opens
- Optional thick (Registry Production systems)
- 12 months — Registrars transition **New Registrations** from thin to thick
- Required thick (Registry Production Systems)
- Policy Effective Date for New Registrations

Existing Registrations

- 6 months — Registries prepare for Transition
- Registry OT&E Opens
- 3 months — Registrars prepare for transition
- 18 months — Registrars Transition data from thin to thick
- Policy Effective Date for Existing Registrations

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec | Jan Feb Mar Apr May Jun

2017   2018   2019

Next Steps

- Public Comment start as soon as the draft consensus policy language is ready

- Next IRT Meetings
  - Tuesday 27 September 2016 - 18:00 UTC
  - October 2016 meetings to be scheduled
    - Plan: continue weekly meetings in October
  - November
    - ICANN 57 Session (date and time tbd)