Approach to reach consensus in Phase 1



Task #s are taken from Work Plan @ https://community.icann.org/x/oIxlAw

Task 12 Detailed View (revised 21 April)

First Pass (iterative): Key Concepts for each Fundamental Question



Deliberation on Requirements for	
UP	Users/Purposes
GA	Gated Access
DA	Data Accuracy
DE	Data Elements
PR	Privacy
FQ	Foundational Question

Second Pass (iterative): Solidify and frame Key Concepts as Requirements for each of these Fundamental Questions [UP] [DE] [PR] [GA] [DA]

12.g

12.h

"Is a new Next-Gen RDS needed or can the existing WHOIS system be modified to satisfy these requirements?"

FQ

13.a

Start Preparation of First Initial Report

Rough Informal Consensus

Task 12 Detailed View (with target dates)

First Pass (iterative): Key Concepts for each Fundamental Question



Jul-Aug 2017

Second Pass (iterative): Solidify and frame Key Concepts as Requirements for each of these Fundamental Questions [UP] [DE] [PR] [GA] [DA]

12.g

12.h

"Is a new Next-Gen RDS needed or can the existing WHOIS system be modified to satisfy these requirements?"

Sep-Oct 2017

FQ

ICANN60 13.a

Start Preparation of First Initial Report

Rough Informal Consensus

Deliberation on Requirements for	
UP	Users/Purposes
GA	Gated Access
DA	Data Accuracy
DE	Data Elements
PR	Privacy
FQ	Foundational Question

Task #s are taken from Work Plan @ https://community.icann.org/x/oIxlAw