Safeguards & Trust Subteam
Proposed Work Plan

Date	Goal
4 May	Confirm list of topics and data requests on plenary call #9
12 May	Subteam conference call • Conclusion of reading list documents
26 May	Subteam conference call • Conclusion of reading list documents
27 May	Finalize and circulate conclusions of reading effort
6-7 June	CCT Face–to-Face meeting • Analysis of TOPIC 2 – Consumer, End-User Behavior • Analysis of TOPIC 3 – Developing countries • Analysis of TOPIC 4 – Procedural issues
23 June	Subteam conference call • Develop findings for TOPIC 2 • Develop findings for TOPIC 3
7 July	Subteam conference call • Develop findings for TOPIC 4 • Analysis of TOPIC 1 – Impact PICs and Safeguards o Impact/Reduces harm o Safeguards o PICs o Regulated gTLDs o Compliance
21 July	Subteam conference call • Identify possible recommendations for TOPIC 2 • Analysis of TOPIC 1 - continued
4 August	Subteam conference call • Identify possible recommendations for TOPIC 3 • Develop findings for TOPIC 1
18 August	Subteam conference call • Identify possible recommendation for TOPICS 4 - 1 • Determine whether any low priority topics need to be further considered
1 September	Subteam conference call • Produce interim recommendations for TOPICS 2 – 3
15 September	Subteam conference call • Produce interim recommendations for TOPIC 4 – 1 • Circulate interim recommendations and findings to CCT for review
21 September	• CCT to cross-check implementability • CCT to send to PDP WG & ICANN Board
28 September	Subteam conference call

	• Refine interim recommendations for TOPIC 1 through 4, as needed, based on preliminary input received and produce draft recommendations
15 September	CCT produces draft report for public comment and discussion at ICANN 57 (29 Oct – 4 Nov) + webinars

TOPIC 1 – Impact PICs and Safeguards
- *Impact/Reduces harm*
- *Safeguards*
- *PICs*
- *Regulated gTLDs*
- *Compliance*

TOPIC 2 – Consumer, End-User Behavior
TOPIC 3 – Developing Countries
TOPIC 4 – Procedural Issues