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4 ‐ Working Group 

Title:   Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data – Phase 2 (EPDP_P2) 

Description & 
Scope: 

 
Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to 
continue to comply with existing ICANN contractual requirements and with community‐developed policies as they relate to WHOIS, while 
also complying with the European Union’s General Data Protection Regulation (GDPR), a one‐year policy development process was 
initiated to confirm whether or not the temporary specification should become a consensus policy. The GNSO Council adopted the Final 
Report during its Special Council meeting on 4 March 2019 and provided its non‐objection to the commencement of Phase 2. The scope for 
EPDP Phase 2 includes (i) discussion of a system for standardized access/disclosure to nonpublic registration data, (ii) issues noted in the 
Annex to the Temporary Specification for gTLD Registration Data (“Important Issues for Further Community Action”), and (iii) issues 
deferred from Phase 1, e.g., legal vs natural persons, redaction of city field, et. al. 
 

 

Composition: 
Chair(s):  Janis Karklins 

Council Liaison:  Rafik Dammak 

Staff:  C. Tubergen, M. Konings, B. Cobb 

# Participants:  31 Members + 19 Alternates (link) 

# Observers:  205 

Tools:  Mailing List / Meeting Schedule / Wiki 

Charter:  Charter 19 July 2018 
 

 

Project Management: 
Who holds 
token? 

Planned Start 
Date 

Actual Start 
Date 

# of 
Days 

Planned End 
Date 

Actual End 
Date 

WG  04 Mar 2019  04 Mar 2019  315  30 Jun 2020  TBD 
   

Progress  Status  Condition 

     

  

 
 

Milestones/Work plan (link): 
 

Milestone/Task  Date   

Project Start  Mar‐19   

Chair Janis Karklins appointed  Apr‐19   

1st Plenary meeting  May‐19   

Project Plan, Work plan, & Fact Sheet  Aug‐19   

Issue Deliberations  Oct‐19   

Face‐to‐face #1 – Marrakech  Jun‐19   

Deliberate Priority 1   Jan‐20   

Face‐to‐face #2 – Los Angeles  Sep‐19   

Assemble initial conclusions  Oct‐19   

Populate 1.0 draft paper w/ findings & potential recs.  Oct‐19   

Discuss/approve findings and interim recs.  Jan‐20   

Consolidate interim recommendations and findings  Jan‐20   

Assembled v1.0 draft of building blocks  Nov‐19   

Face‐to‐face #3 – Montreal  Nov‐19   

Build Draft Report for public comment  Jan‐20   

Face‐to‐face #4 – Los Angeles  Jan‐20   

Issue report for public comment  Feb‐20   

Review public comment input  Apr‐20   

Face‐to‐face #5 – Cancun  Mar‐20   

Deliberate Priority 2 items  May‐20   

Determine consensus levels on recommendations  Jun‐20   

Finalize Report  Jun‐20   

Adopt final recommendations and report  Jun‐20   

Send final report to GNSO Council  Jun‐20   

GNSO Council adoption of consensus recs.     

Issue public comment for Board consideration     

ICANN Board adoption of consensus recs.     

     

     

Prior period % Complete  50%   

Original Planned Completion Date  Apr‐20   

     
 

 

Status/Condition Rationale: 

● The project Condition has returned to “On‐Target” after review of the Project Change 

Request reviewed by the GNSO Council. The project Status is now set to Revised 

schedule with a new Initial Report delivery date of & Feb. 2020.; Summary Timeline & 

Factsheet.  

 
Current Activities: 

● The EPDP team is reviewing a second draft of the Initial Report which includes both 

Demand‐side and Supply‐side building blocks of a Standardized System for Access and 

Disclosure. Draft 2 input is expected through Jan. 2020 leading up to the F2F#4. 

● Continue to make progress and achieve agreements on the preliminary 

recommendations and update draft of Initial Report accordingly which consists of 

working definitions, use cases, zero‐day draft + process, and draft recommendations 

within the building blocks. 

● Legal Committee activities continue on the analysis of Batch #2 questions to be sent 

to outside counsel and started a review of legal questions that may require further 

analysis or advice of Priority 2 issues. 

 

Planned Activities: 
● Launch Public Comment of Initial Report. 

● Await input of Strawberry submission to European Data Protection Board. 

● Await possible costing prediction(s) of a centralized SSAD model by ICANN Org. 

● PCST project and budget review to occur mid‐January. 

● Face‐to‐face #4 in Los Angeles (27‐29 January 2019) 

 

Open Issues, Risks & Mitigation Plan: 

● A number of Priority 1 policy issues require deliberation in addition to the 

dependencies of EDPB advice and cost models for SSAD. 

● Due to the workload associated with priority 1 items (SSAD), limited attention has 

been given to priority 2 items to date with some of these items having external 

dependencies. The EPDP Team has discussed that some of the priority 2 items may 

need to get covered in a separate Initial Report as the priority 1 items Initial Report 

should not be held up.  

● Schedule change may affect funding of project in that source is derived from Org’s 

Contingency and any remaining funds will be returned at the close of the fiscal year 

FY19. 

 
Completed in prior period(s): 

● EPDP Leadership submitted a Project Change request extending the project 

schedule to June of 2020. 

● EPDP held four face‐to‐face sessions and one plenary session at ICANN66 in Montreal. 

● 11 of 16 blocks were marked as completed (up 6 from prior period), namely the 

balancing framework, automation, and terms of use. 

● Compiled draft Initial Report submitted for team review over the holidays.. 
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