
ID WBS Task Name Duration Start Finish Predecessors % Complete Baseline Duration Baseline Start

1 1 EPDP - Phase 2 Policy Development 456 days Mon 3/4/19 Thu 11/26/20 59% 419 days Mon 3/4/19
2 1.1 PROJECT MANAGEMENT 456 days Mon 3/4/19 Thu 11/26/20 72% 419 days Mon 3/4/19
3 1.1.1 Project start confirmed 1 day Mon 3/4/19 Mon 3/4/19 100% 1 day Mon 3/4/19
4 1.1.2 Adopt/Confirm charter 1 day Tue 3/5/19 Tue 3/5/19 3 100% 1 day Tue 3/5/19
5 1.1.3 Confirmation of EPDP Team 20 days Tue 3/5/19 Mon 4/1/19 3 100% 20 days Tue 3/5/19
6 1.1.4 Appointment of EPDP Team Chair 30 days Tue 3/5/19 Mon 4/15/19 3 100% 30 days Tue 3/5/19
7 1.1.5 Appointment of EPDP Liaison to GNSO Council 5 days Tue 4/16/19 Mon 4/22/19 6 100% 5 days Tue 4/16/19
8 1.1.6 Chair / Staff preparations 12 days Tue 4/16/19 Wed 5/1/19 6 100% 12 days Tue 4/16/19
9 1.1.7 Project Management 454 days Wed 3/6/19 Thu 11/26/20 71% 417 days Wed 3/6/19
23 1.2 EPDP DELIBERATIONS 310 days Wed 4/3/19 Fri 6/5/20 59% 310 days Wed 4/3/19
24 1.2.1 First meeting of EPDP Team 1 day Thu 5/2/19 Thu 5/2/19 8 100% 1 day Thu 5/2/19
25 1.2.2 Understand Charter, organize materials and develop initial approach 15 days Thu 5/2/19 Wed 5/22/19 8 100% 15 days Thu 5/2/19
26 1.2.3 Develop Worksheets for Phase 2 due diligence and organize work by Priority 1 & 2 Topics 21 days Thu 5/2/19 Thu 5/30/19 8 100% 21 days Thu 5/2/19
27 1.2.4 Review prior legal advice memos and formulate potential topics that may require advice 21 days Thu 5/2/19 Thu 5/30/19 8 100% 21 days Thu 5/2/19
28 1.2.5 Develop definitions and terminology 21 days Thu 5/2/19 Thu 5/30/19 8 100% 21 days Thu 5/2/19
29 1.2.6 Input from other SO/ACs & GNSO SG/Cs 134 days Thu 5/23/19 Fri 11/22/19 44% 134 days Thu 5/23/19
34 1.2.7 Priority 1 Deliberations 172 days Fri 5/31/19 Thu 1/23/20 73% 125 days Fri 5/31/19
35 1.2.7.1 Requirements, incl. defining user groups, use cases and other criteria to determine similarities and differences 70 days Fri 5/31/19 Thu 9/5/19 100% 70 days Fri 5/31/19

36 1.2.7.1.1 Deliberate Groups to Use Case approach 10 days Fri 6/14/19 Thu 6/27/19 26 100% 10 days Fri 6/14/19
37 1.2.7.1.2 Deliberate Single Use Case to establish Template 10 days Fri 6/14/19 Thu 6/27/19 26 100% 10 days Fri 6/14/19
38 1.2.7.1.3 Generate potential Use Cases (refer to 20+ on wiki) 70 days Fri 5/31/19 Thu 9/5/19 37 100% 70 days Fri 5/31/19
45 1.2.7.2 SSAD Model & Building Blocks & Preliminary Recommendations 122 days Fri 8/9/19 Thu 1/23/20 70% 75 days Fri 8/9/19
46 1.2.7.2.1 Safeguards 122 days Fri 8/9/19 Thu 1/23/20 63% 74.5 days Fri 8/9/19
66 1.2.7.2.2 Accreditation and Authentication (Credentialing) 55 days Fri 9/6/19 Tue 11/19/19 100% 55 days Fri 9/6/19
73 1.2.7.2.3 Lawful Basis & Balancing Test 97.5 days Fri 9/6/19 Fri 1/17/20 74% 55 days Fri 9/6/19
80 1.2.7.2.4 Determine Process publication, format and content request requirements 55 days Fri 9/6/19 Tue 11/19/19 100% 55 days Fri 9/6/19
87 1.2.7.2.5 Timeline of process 55 days Fri 9/6/19 Tue 11/19/19 100% 55 days Fri 9/6/19
94 1.2.7.2.6 Automation Analysis + Centralized vs. De-Centralized Models 97.5 days Fri 9/6/19 Fri 1/17/20 68% 55 days Fri 9/6/19

102 1.2.7.2.7 Review possible comprehensive model and options 55 days Fri 9/6/19 Tue 11/19/19 100% 55 days Fri 9/6/19
109 1.2.7.2.8 Financial sustainability 98.75 days Fri 9/6/19 Mon 1/20/20 63% 55 days Fri 9/6/19
116 1.2.7.2.9 Purpose 2 Rework per Phase 1 and Board Instruction to GNSO Council 100 days Fri 9/6/19 Tue 1/21/20 35 27% 55 days Fri 9/6/19
123 1.2.7.2.10 Authorization Provider 87.5 days Fri 9/6/19 Fri 1/3/20 100% 55 days Fri 9/6/19
130 1.2.7.3 Priority 1 draft zero documents for LA1 F2F2 0 days Thu 9/5/19 Thu 9/5/19 35 100% 0 days Thu 9/5/19
131 1.2.7.4 Priority 1 draft 1.0 documents for ICANN66 Montreal 0 days Thu 10/31/19 Thu 10/31/19 62,69,76,83,90,9 100% 0 days Thu 10/31/19
132 1.2.8 Priority 2 Deliberations (Issues carried from Phase 1) 252 days Fri 5/31/19 Thu 5/14/20 31% 237 days Fri 5/31/19
133 1.2.8.1 Organize Priority 2 topics 1 day Fri 5/31/19 Fri 5/31/19 26 100% 1 day Fri 5/31/19
134 1.2.8.2 Display of information of affiliated vs. accredited privacy / proxy providers 245 days Mon 6/3/19 Wed 5/6/20 20% 230 days Mon 6/3/19
145 1.2.8.3 Legal vs. Natural 245 days Mon 6/3/19 Wed 5/6/20 39% 230 days Mon 6/3/19
157 1.2.8.4 City Field 245 days Tue 6/11/19 Thu 5/14/20 30% 230 days Tue 6/11/19
167 1.2.8.5 Data Retention 245 days Tue 6/11/19 Thu 5/14/20 36% 230 days Tue 6/11/19
177 1.2.8.6 Additional purpose for ICANN’s OCTO 235 days Mon 6/17/19 Wed 5/6/20 31% 220 days Mon 6/17/19
187 1.2.8.7 Feasibility of unique contacts to have uniform anonymized email address 240 days Mon 6/17/19 Wed 5/13/20 30% 210 days Mon 6/17/19
196 1.2.8.8 Data Accuracy and the WHOIS Accuracy Reporting System 225 days Tue 7/9/19 Thu 5/14/20 30% 210 days Tue 7/9/19
206 1.2.9 Unplanned Issues & Tasks 90 days Sat 11/2/19 Wed 3/4/20 50% 80 days Wed 12/4/19
207 1.2.9.1 Phase 2 - Financial Costing Estimate - ICANN Org Finance 60 days Mon 11/25/19 Fri 2/14/20 50% 80 days Wed 12/4/19
209 1.2.9.2 Phase 2 - Placeholder (Strawberry Paper / EDPB Input) 90 days Sat 11/2/19 Wed 3/4/20 50% 80 days Wed 12/4/19
211 1.2.10 Legal Sub team 183 days Thu 5/30/19 Thu 2/6/20 86% 133 days Thu 5/30/19
215 1.2.11 Key Events 310 days Wed 4/3/19 Fri 6/5/20 72% 310 days Wed 4/3/19
216 1.2.11.1 EPDP Team F2F Meeting - Marrakech (24-27 Jun 2019) 111 days Wed 4/3/19 Wed 9/4/19 100% 111 days Wed 4/3/19
231 1.2.11.2 EPDP Team F2F Meeting - Los Angeles (08-11 Sept 2019) 131 days Thu 5/30/19 Tue 11/26/19 100% 131 days Thu 5/30/19
250 1.2.11.3 EPDP Team F2F Meeting - Montreal (02-07 Nov 2019) 106 days Fri 8/23/19 Wed 1/15/20 95% 106 days Fri 8/23/19
265 1.2.11.4 EPDP Team F2F Meeting - Los Angeles (27-30 Jan 2020) 135 days Tue 9/24/19 Thu 3/26/20 47% 135 days Tue 9/24/19
284 1.2.11.5 EPDP Team F2F Meeting - Cancun (07-12 Mar 2020) 155 days Mon 11/4/19 Fri 6/5/20 26% 155 days Mon 11/4/19
299 1.3 INITIAL REPORT 194 days Fri 6/28/19 Mon 3/23/20 82% 150 days Fri 6/28/19
300 1.3.1 Assemble initial conclusions 90 days Fri 6/28/19 Thu 10/31/19 37 100% 90 days Fri 6/28/19
301 1.3.2 Populate discussion papers with findings and potential recommendations 90 days Fri 6/28/19 Thu 10/31/19 37 100% 90 days Fri 6/28/19
302 1.3.3 Discuss/approve findings and interim recommendations 6 days Fri 1/24/20 Fri 1/31/20 131,301,34 50% 10 days Fri 11/1/19
303 1.3.4 Consolidate interim recommendations and findings 6 days Fri 1/24/20 Fri 1/31/20 131,301,34 80% 15 days Fri 11/1/19
304 1.3.5 Build Draft Report for public comment 6 days Fri 1/24/20 Fri 1/31/20 131,301,34 70% 15 days Fri 11/1/19
305 1.3.6 Approve Draft Report for public comment 5 days Mon 2/3/20 Fri 2/7/20 302,303,304 0% 10 days Wed 11/20/19
306 1.3.7 Publish Initial Report 0 days Fri 2/7/20 Fri 2/7/20 305,214 0% 0 days Tue 12/3/19
307 1.3.8 Public comment forum on the Initial Report (45 days) 31 days Mon 2/10/20 Mon 3/23/20 305 0% 35 days Wed 12/4/19
308 1.4 FINAL REPORT 90 days Fri 2/7/20 Thu 6/11/20 0% 103 days Fri 11/29/19
317 1.5 POST EPDP ACTIVITIES 100 days Fri 6/12/20 Thu 10/29/20 0% 100 days Wed 4/22/20
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