
Registration Data Policy Implementation Timeline
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1. Several deliverables for the Registration Data Policy implementation are complete, including:
a. Published the Interim Registration Data Policy, which is in effect today;
b. Drafted research reports on Data Retention, Legal vs. Natural Persons, and Analyses of impacts

to existing policies and procedures, which were shared with the GNSO Council, Implementation
Review Team (IRT) and EPDP Phase 2 team;

c. Developed 22 amended policy documents to update existing consensus policy provisions
impacted by the recommendations;

d. Drafted and reached agreement on all 16 sections of the draft Consensus Policy;
e. Collaborated with the GNSO Council and Board to resolve issues with Recommendations 7 and

12; and
f. Reviewed and incorporated EPDP Phase 2 Priority 2 recommendations.
g. Reviewed draft RDAP Profile draft documents from the RDAP Working Group
h. Completed a Public Comment period on Registration Data Policy implementation plan,

encompassing 34 policy recommendations and the draft redlined consensus policies on 5
December 2022.

i. Published the Public Comment Report summarizing 269 comments received from 14
commenters.

2. Some of the challenges faced during the Expedited Policy Development Process (EPDP) Team, e.g.,
interaction with evolving legislation and legal guidance, time pressure, have also carried over and

https://www.icann.org/en/public-comment/proceeding/registration-data-consensus-policy-for-gtlds-24-08-2022
https://itp.cdn.icann.org/en/files/contracted-parties/public-comment-summary-report-registration-data-consensus-policy-gtlds-20-01-2023-en.pdf


impacted the implementation work. Some of the factors affecting the progress of the implementation
work have included:

a. Several recommendations were subject to varying interpretations and in some cases were
escalated, using established processes, to the Board and GNSO Council to help resolve. In
other cases, the IRT agreed to an interpretation that does not align with the recommendations
after careful analysis and deliberation.

b. The implementation of the Registration Data requires impact analysis of all existing consensus
policies often requiring multiple reviews and further updates to related policies. The
implementation work also adjusted to an expanded scope which requires analyzing and
incorporating new Board adopted policy recommendations.

3. On 24 February 2022, the Board adopted a resolution on Recommendation 12 regarding the
Registrant Organization Field and the Registration Data Policy Implementation team is at a point
where many of the other questions facing the policy drafting have also been resolved. These
achievements have enabled the construction of a comprehensive and more predictable project
schedule. The summary timeline depicts the progress of work completed from the beginning of the
project, including estimations, with target dates, for remaining work to be done.

4. To achieve publication of the Registration Data policy several milestones remain, including:
a. ICANN Org and IRT

i. Review of public comments and amend draft consensus policies as appropriate.
ii. Announcement of effective date, which will take place once the Registration Data Policy is

published.
b. ICANN Org and Contracted Parties

i. The Data Protection Agreements between ICANN org and Contracted Parties, which
require both parties to agree on the drafted data protection terms.

https://www.icann.org/resources/pages/resolutions-2014-03-24-en


5. Given the complexities of the project, the number of stakeholders involved, the remaining
dependencies, and tasks, deliverable dates as communicated here are a best estimate and subject to
change with moderate risk. The Registration Data Implementation team continues to work together
with the community to address challenges that affect the timeline. Potential items that we are unable
to provide an estimated timeline as there are differing interpretations of the policy recommendation
which may lead to an impasse are:

a. New Data Protection Agreements (DPA) per Phase 1 Recommendation 19: The DPA is a newly
introduced agreement between the Contracted Parties and ICANN org; as such the agreement
has been undergoing time-consuming negotiations.
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