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ICANN Specific Reviews - Second Security, Stability and 
Resiliency of the DNS Review (SSR2) 

Recommendation 24.2 - Implementation Documentation 
Published on 4 January 2023 

 
SSR2 Final Report https://www.icann.org/en/system/files/files/ssr2-review-team-final-report-25jan21-
en.pdf  
 
Board resolution on SSR2 Final Report https://www.icann.org/resources/board-material/resolutions-2021-
07-22-en#2.a  
 
May 2022 Board resolution on a set of pending SSR2 Recommendations: 
https://www.icann.org/en/system/files/files/ssr2-scorecard-01may22-en.pdf  
 
November 2022 Board resolution on a set of pending SSR2 Recommendations: 
https://www.icann.org/en/system/files/files/scorecard-ssr2-pending-recs-board-action-16nov22-en.pdf  

• Recommendation submitted: January 2021 

• Recommendation approved: July 2021 

• Implementation completed: December 2022 

See https://community.icann.org/display/SSR/Implementation for more information on SSR2 
implementation. 

SSR2 Recommendation 24.2  

ICANN org should make the Common Transition Process Manual easier to find by providing 
links on the EBERO website. 

Board Action on SSR2 Recommendation 24.2  

The Board approves recommendation 24.2, subject to prioritization, risk assessment and 
mitigation, costing and other implementation considerations. The Board understands that it may 
be appropriate for ICANN org to consider certain aspects of implementation as part of the work 
of ITI.  

 

Final Implementation Report 
 
The implementation of recommendation 24.2, which states that “ICANN org should make the 
Common Transition Process Manual easier to find by providing links on the EBERO website.” 
has been completed. On 21 December 2022, ICANN org published a link to the Common 
Transition Process Manual to ICANN org’s Emergency Back-end Registry Operator 
webpage. A link to a PDF copy of the Common Transition Process Manual can be found in 
the “Additional Agreement Information” section of the webpage.  
 

Rationale 
 
This recommendation has been implemented as detailed in the Final Implementation Report 
above. 
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https://www.icann.org/en/system/files/files/common-transition-process-manual-21dec22-en.pdf
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Timeline 
 
Expected implementation date: 23 December 2022 
Final implementation date: 21 December 2022 
Milestones  
 
21 December 2022 - Link to the Common Transition Process Manual published on ICANN 
org’s Emergency Back-end Registry Operator webpage. 
 

https://www.icann.org/en/system/files/files/common-transition-process-manual-21dec22-en.pdf
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