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GGP Applicant Support Draft Timeline – FOR COUNCIL*

Meetings Tasks

05 and 19 December 2022 Work Plan & Timeline development – Submit to Council 05 
December or not later than 09 January; Finalize Tasks 1 & 2

09 & 23 January 2023 Begin Tasks 3, 4, & 5 (metrics)

13 & 27 February 2023 Continue Tasks 3, 4, & 5 (metrics)

13 and 27 March 2023, including ICANN76 Finalize Tasks 3, 4, and 5; begin Task 6 (finance)

April-June 2023, including ICANN77 Finalize Task 6, begin Draft Report development

July-September 2023 Publish Draft Report/public comment; public comment review

October-December 2023, including ICANN78 Develop Final Report

December 2023 Deliver Final Report to Council

*This version of the Work Plan & Timeline allows for possible delays to avoid the need for a Project Change Request.
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Draft Timeline – December 2022 to December 2023
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