ICANN79 Community Forum
Schedule Production Timeline p Prep Week - Published
5 Feb

SO/AC Planning

P Group Kickoff Full Schedule Published

30 Nov EMS > 12 Feb
: . Block Schedule Submission In-p
Registration Opens e . n-Person
d 1 Dec P P> Finalized Dze:ﬂlme 5-Day Publication ~ Registration
15 Dec an Deadling (DPOP) Closed

| 28 Feb

Launch Full|Event Website

2023 2024

Session Request Submissions Period I 15 Jan - 24 Jan

Program
Development

Room Allocations; Conflict Resolution BN 24 Jan - 2 Feb
Website Build # 5 Feb - 9 Feb

Prep Week El 20 Feb - 22 Feb
Event Dates

ICANN79 Community Forum Il 2 Mar - 7 Mar
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