
Recommendation Status (% completed)
Estimated 
completion

Expected sources of At‐Large 
costs

25% 50% 75% 100%

1: ICANN bylaws Sep‐Dec 2010 None expected at present

2: Board member Dec 2010 None expected at present

3: RALO‐ALAC structure Sep‐Dec 2010 None expected at present

4: Education/engagement Sep‐Dec 2010 Initial development of materials

5: Strategic/operational plans Sep‐Dec 2010 Possible extra day at meeting

6: Cost models Jun‐Sep 2010 None expected at present

7: Communication tools Sep‐Dec 2010 Trial of communication tools

8: Public comment period Sep‐Dec 2010 Trial of language services

9: Translation processes Sep‐Dec 2010 Trial of language services

10: Home of individual users Sep‐Dec 2010 Trial activities as community rep

11: Board statement re Rec 10 Sep‐Dec 2010 None expected at present

12: Input from consumer reps Jun‐Dec 2010 Initial development of materials

13: Policy advice mechanisms Jan‐Mar 2011 None expected at present
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