
Status Report 

ICANN FRN-DT Working Group

Date Problems:
Review & Missed Technical Scope Estimate
Approval? Resources? Targets? Problems? Changes? Problems?

5-Dec-11 n n n n n n
12-Dec-11
19-Dec-11
26-Dec-11 Questions framed for Registrars

2-Jan-12
9-Jan-12

16-Jan-12
23-Jan-12
30-Jan-12
6-Feb-12 Answers received from Registrars

13-Feb-12
20-Feb-12
27-Feb-12 Analysis and recommendations complete
5-Mar-12

12-Mar-12 Report results and recommendations at Costa Rica meeting
19-Mar-12
26-Mar-12

Accomplishments this period

Conducted initial meeting of the DT
Selected a Chair -- Mikey
Reviewed process to date and charge to the group
Identified background materials
Developed preliminary approach to the work
Established preliminary schedule -- target is to report to Council at the Costa Rica meeting
Established status-reporting system
Published initial outline of approach and report to the wiki

Plans for next period

Summarize prior studies of the issue -- at a very high level -- Marika
Reach out to the IPC for their prior work on this issue -- Marika
Review prior work and refine questions to be posed to Registrars -- all
Post outlines and status reports to wiki -- Mikey
Conduct a poll to determine a better time for the meeting -- Marika
Give members (especially Mikey) "editor" rights to the wiki -- Marika

Issues and concerns

None


