# Name Start Date Completion Date| % |Pre| June | July 13
de[ >3 T 39 14 | 21
1 Complete Draft Issue Report v 7/1/13 8:00 AM 7/1/13 5:00 PM  (100.0 |
2 Initiate Public Comment Forum v 7/1/13 8:00 AM 7/1/13 5:00 PM (100.0 |
3 Complete Final Issue Report v 7/1/13 8:00 AM 7/1/13 5:00 PM  (100.0 |
4 Submit Issue Report to GNSO Council for Conisderation v 7/1/13 8:00 AM 7/1/13 5:00 PM [100.0 [
5 Publish Call for Volunteers for Drafting WG Charter v 7/1/13 8:00 AM 7/1/13 5:00 PM (100.0 |
6 Support Charter Drafting Team =] 10/16/13 8:00 AM 11/6/13 5:00 PM |0.0%
7 Initial Charter Drafting Team Meeting =] 10/16/13 8:00 AM 10/16/13 5:00 0.0%
8 Charter Drafting Team Meeting (=] 10/23/13 8:00 AM 10/23/13 5:00 0.0%
9 Charter Drafting Team Meeting =] 10/30/13 8:00 AM 10/30/13 5:00 0.0%
10 Charter Drafting Team Meeting (=] 11/6/13 8:00 AM 11/6/13 5:00 PM |0.0%
11 Submit Charter to GNSO Council for Approval 11/6/13 5:00 PM 11/6/13 5:00 PM |0.0% |6
12 Motions & documents due for GNSO Council Meeting 20 November (=] 11/10/13 12:00 AM 11/10/13 12:00 |0.0%
13 MetRep Charter Approved =] 11/20/13 8:00 AM 11/20/13 5:00 0.0% |11
14 Publish Call for Volunteers for Working Group (=] 11/22/13 8:00 AM 12/9/13 6:00 PM |0.0% |13
15 Support Working Group 12/4/13 8:00 AM 1/29/14 8:00 AM |0.0%
16 Working Group Meeting =] 12/4/13 8:00 AM 12/4/13 5:00 PM |0.0%
17 Working Group Meeting =] 12/11/13 8:00 AM 12/11/13 5:00 0.0%
18 Working Group Meeting (=] 12/18/13 8:00 AM 12/18/13 5:00 0.0%
19 Working Group Meeting (=] 1/8/14 8:00 AM 1/8/14 8:00 AM  |0.0%
20 Working Group Meeting (=] 1/15/14 8:00 AM 1/15/14 8:00 AM |0.0%
21 Working Group Meeting (=] 1/22/14 8:00 AM 1/22/14 8:00 AM |0.0%
22 Working Group Meeting (=] 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0%
23 Draft Initial Report =] 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0%
24 Co-ordinate internal input and review of WG recommendations 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0% |15
25 Initiate Public Comment Forum 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0% |23
26 WG Review of Public Comments 1/29/14 8:00 AM 1/29/14 8:00 AM (0.0% |25
27 Draft Final Report 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0% |26
28 Submit Final Report to GNSO Council for Approval 1/29/14 8:00 AM 1/29/14 8:00 AM |0.0% |27
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