
Draft	  Policy	  &	  Implementation	  Working	  Group	  Work	  Plan	  &	  Timeline	  (Proposed	  )	  
	  
Target	  Date	   What	   Deliverable	  /	  Topic	  for	  Discussion	   Who	  
16	  Oct	  13	   Status	  and	  Discussion	  of	  PIWG	  Working	  

Plan	  Sub-‐team	  
Draft	  Sub-‐Team	  Mind	  Map	  and	  Proposed	  Working	  
Plan	  Grid	  

PIWG	  Work	  Plan	  Sub-‐
team	  

	   Discuss	  PIWG	  Work	  Plan	  Sub-‐team	  
Status	  

Revisions	  to	  Drafts	   PI	  Working	  Group	  

23	  Oct	  13	   Submission	  of	  Revised	  PIWG	  Work	  Plan	  
Sub-‐team	  Mind	  Map	  and	  Draft	  Working	  
Plan	  Grid	  to	  PIWG	  

Revised	  Draft	  Mind	  Map	  and	  Draft	  Working	  Plan	  Grid	  	   PIWG	  Work	  Plan	  Sub-‐
team	  

28	  Oct	  13	   Finalize	  Materials	  for	  BA	  Discussion	   List	  of	  proposed	  Terms	  for	  Definition;	  List	  of	  
resources,	  articles,	  and	  references	  for	  study;	  draft	  
directed	  questions	  for	  community	  participation	  

PIWG	  Work	  Plan	  Sub-‐
team	  

30	  Oct	  13	   Preliminary	  Discussion	  of	  Work	  Plan	  
Mind	  Map	  and	  Grid;	  and	  List	  of	  
proposed	  Terms	  for	  Definition	  and	  
Materials	  for	  Review.	  	  Possible	  
Discussion	  of	  	  Resources	  and	  Questions	  
regarding	  Principals	  Underlying	  Policy	  
and	  Implementation	  Process	  to	  
Distribute	  to	  GNSO	  Council	  at	  BA	  
Meeting	  

Revised	  list	  of	  proposed	  Terms	  for	  Definition	  and	  
comments	  on	  PIWG	  Work	  Plan	  Sub-‐team	  materials;	  	  

PI	  Working	  Group	  

4	  November	  13	   Draft	  Working	  Plan	  for	  review	  by	  PI	  
Working	  Group	  

Revised	  Draft	  Work	  Plan	  and	  Timeline,	  and	  PIWG	  
Work	  Plan	  Sub-‐team	  Mind	  Map	  and	  Grid	  for	  BA	  
Discussion	  

PIWG	  Work	  Plan	  Sub-‐
team	  

13	  November	   PI	  Working	  Group	  Telemeeting;	  	  
Develop	  Questions	  regarding	  Principals	  
Underlying	  Policy	  and	  Implementation	  
Process	  to	  Distribute	  to	  GNSO	  Council	  at	  
BA	  Meeting	  

	   PI	  Working	  Group	  

18	  or	  19	  November	   PI	  Working	  Group	  Meeting	  in	  Buenos	   List	  of	  questions	  regarding	  and	  proposed	  changes	  to	   PI	  Working	  Group	  



Aires	  -‐-‐	  	  Discussion	  and	  Review	  of	  Draft	  
Work	  Plan,	  Work	  Plan	  Sub-‐team	  Mind	  
Map,	  and	  proposed	  Work	  Plan	  Timeline.	  	  
Identify	  Sub-‐team	  interest	  and	  leaders.	  

Work	  Plan	  

2	  December	  	   Review	  comments	  and	  questions	  from	  
BA	  and	  finalize	  Work	  Plan.	  

Finalize	  Draft	  Work	  Plan	   	  PIWG	  Work	  Plan	  Sub-‐
team	  (Last	  Task)	  

4	  December	   	   	   	  
19	  December	   	   	   	  
2	  January	  14	   	   	   	  
16	  January	   	   	   	  
30	  January	   	   	   	  
13	  February	   	   	   	  
27	  February	   	   	   	  
13	  March	   	   	   	  
24-‐25	  March	   PI	  Working	  Group	  Meeting	  in	  

Singapore	  –	  Session	  presenting	  
Draft	  Principles	  to	  Community	  

Draft	  Principles	  Underpinning	  GNSO	  Policy	  and	  
Implementation	  Discussions;	  Proposed	  Work	  Plan	  
and	  Sub-‐team	  Formation	  

	  

10	  April	   	   	   	  
24	  April	   	   	   	  
8	  May	   	   	   	  
22	  May	   	   	   	  
5	  June	   	   	   	  
19	  June	   	   	   	  
23-‐24	  June	   PI	  Working	  Group	  Meeting	  in	  

London	  –	  Present	  Final	  Principles	  
Report	  and	  Status	  Reports	  on	  Sub-‐
teams	  to	  ACs,	  SOs	  and	  
constituencies	  

Final	  Draft	  of	  Principles	  (pre	  or	  post	  Public	  
Comments?)	  Status	  Reports	  on	  Deliverable	  I	  and	  
Deliverables	  II-‐IV	  sub-‐teams	  

	  

	   	   	   	  
	   	   	   	  



	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
November	   PI	  Working	  Group	  Meeting	  in	  -‐-‐-‐-‐	  

Present	  Draft	  Process	  and	  
Framework.	  

Draft	  Deliverable	  I	  “Process	  for	  Development	  of	  gTLD	  
policy”	  and	  Deliverables	  II-‐IV	  “Framework	  for	  
Implementation	  Discussions	  –	  Criteria	  for	  
Determining	  Policy	  Process	  or	  Implementation	  –	  
Guidance	  on	  IRTs”	  

	  

	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
March	   PI	  Working	  Group	  Meeting	  in	  -‐-‐-‐-‐	  

Presentation	  of	  Drafts	  for	  Public	  
Comment	  and	  discussion	  at	  
meeting	  

Final	  Draft	  	  Deliverable	  I	  “Process	  for	  Development	  
of	  gTLD	  policy”	  and	  Deliverables	  II-‐IV	  “Framework	  
for	  Implementation	  Discussions	  –	  Criteria	  for	  
Determining	  Policy	  Process	  or	  Implementation	  –	  
Guidance	  on	  IRTs”	  

	  

	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  



	  

	   	   	   	  
Ju,t	   PI	  Working	  Group	  Meeting	  in	  -‐-‐-‐-‐	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
	   	   	   	  
November	  2015	   PI	  Working	  Group	  Meeting	  in	  -‐-‐-‐-‐	   Final	  Report	  for	  Comments	  and	  Community	  Input	   	  
	   	   	   	  
	   	   	   	  


