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Reviews: what is coming up

2016
Q1 Q2 Q3 Q4 Q1 Q2

JUL 2017
ccNSO2

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2017 2018 2019

TODAY AoC REVIEWLEGEND: ORG REVIEW

Q3 Q4

JUL 2014
GNSO2
OCT 2015
CCT

APR 2016
At-Large2

JUN 2016
SSR2

OCT 2016
WHOIS2

JAN 2017
ATRT3

FEB 2017
NomCom2

APR 2017
RSSAC2

MAY 2017
ASO2

JUN 2017
SSAC2

Lines represent the Planning, 
Conducting, and Implementation 
phases of the Review process



• Board action in July 2015 deferred reviews in 
response to community concerns:

• AoC: SSR2, WHOIS2 and ATRT3
• Org: At-Large2, NomCom2, RSSAC2, SSAC2

• Coming up within the next year: 
• AoC: SSR2, WHOIS2, ATRT3
• Org:  At-Large2, NomCom2, RSSAC2, SSAC2, ASO2, ccNSO2
• GNSO2 implementation

• Modification to timing of AoC Reviews involves 
dialogue with NTIA

• 5-year review cycle 



Timing of Reviews 
spelled out in 

governing 
documents

Current schedule 
reflects deferment 

in response to 
community 

concerns in 2015

Review schedule 
triggered by date of 

prior review final 
report;

No consideration for 
capacity

Staff fulfills review 
commitment as 

mandated

SSR2, WHOIS2, At-Large2, 
NomCom2, RSSAC2, 

SSAC2:  
delayed in July 2015

AoC reviews expected to 
move from 3 to 5-year 

cycle;
Organizational Reviews 

already on a 5-year 
cycle
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